
SPRINT W-E911 4Q04 REPORT

HENRY
SHELBY
SHELBY

TALLAPOOSA
LIMESTONE
LIMESTONE

LEE
AUTAUGA

134
AL BALDWIN 05/04/2001 Y 09/27/2001

134
AL BALDWIN

2
COMA 05/04/2001 N 03/15/2005 2 CPE equipment.

136
AL JEFFERSON

1
COMA 01/31/2000 Y 02/20/2001

138 AL JEFFERSON 1 COMA 01/31/2000 Y 09/15/2000
139 AL BLOUNT 1 COMA 01/04/2000 Y 08/03/2000
139 AL BLOUNT 2 COMA 07/15/2003 Y 05/18/2004

142
AL BUTLER

1
COMA 01/22/2001 Y 02/14/2004

143 AL CALHOUN 1 COMA 04/12/2000 Y 08/24/2001
143 AL CALHOUN 2 COMA 03/29/2003 Y 10/20/2003
148 AL TALLADEGA 1 COMA 04/11/1999 Y 07/10/2001
149 AL CHILTON 1 C.OMA 01/12/2001 Y 07/10/2001

153
City of Homewood Fire Department AL JEFFERSON COMA 01/31/2000 Y 09/19/2000

153
AL JEFFERSON

2
COMA OS/28/2003 Y 06/10/2004

157 AL CLEBURNE 1 COMA 04/03/2000 Y 07/11/2001
157 AL CLEBURNE 2 COMA 04/02/2004 N 03/15/2005 2 9/27/04- New A reed Date PSAP not read for P2
158 AL COFFEE 1 COMA 02/02/2001 Y 02/05/2002
159 AL COLBERT 1 COMA 10/31/2000 Y 08/21/2001
159 AL COLBERT 2 COMA 03/13/2003 Y 11/19/2003
165 AL CULLMAN 1 COMA 09/21/2000 Y 08/01/2001
165 AL CULLMAN 2 COMA 09/06/2002 Y 10/01/2003
166 AL CULLMAN 1 COMA 09/21/2000 Y 08/01/2001
166 AL CULLMAN 2 COMA 09/06/2002 Y 10/01/2003
167 AL CULLMAN 1 COMA 09/21/2000 Y 08/01/2001
167 AL CULLMAN 2 COMA 09/06/2002 Y 10/01/2003
169 AL DALLAS 1 COMA 11/03/2000 Y 08/08/2001
170 AL DE KALB 1 COMA 01/09/2001 Y 07111/2001
172 AL HOUSTON 1 COMA 11/27/2000 Y 01/22/2002
175 AL COFFEE 1 COMA 02/02/2001 Y 02/05/2002
176 AL ELMORE 1 COMA 09/27/2000 Y 07/09/2001
177 AL COFFEE 1 COMA 02/02/2001 Y 02/05/2002

179
AL ETOWAH COMA 12/19/2000 Y 07/11/2001

183 AL JEFFERSON COMA 01/31/2000 Y 08/08/2000
189 AL FRANKLIN COMA 01/16/2001 Y 07/16/2001
190 AL DE KALB COMA 01/09/2001 Y 07/11/2001
192 AL ETOWAH COMA 12/19/2000 Y 07/11/2001
193 AL JEFFERSON COMA 01/31/2000 Y 08/17/2000

Problem with routing, sites to two different PSAPs PSAP

Gardendale Police Department AL JEFFERSON COMA 01/07/2004 N 05/15/2005 2,6
unresponsive to inquieries Discussions regarding
discrepensies occurred several time in September and

193 2
October, PSAP not retuming CRSS.

201 Hale Count E9-1-1 AL HALE 1 COMA 07/19/2000 Y 10/31/2001
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CULLMAN
CULLMAN

HENRY
JEFFERSON
JEFFERSON 04/15/2005 2 PSAP didn't res ond.
HOUSTON 01/22/2002

JEFFERSON 08/25/2000

AL MADISON 03/19/2004 N 04/18/2005 6
Waiting on trunks. PSAP request was not recived until

212 11/20/04.

AL MADISON COMA 03/19/2004 N 04/18/2005 6
Waiting on trunks. PSAP request was not recived until

212 2 11/20/04.
213 AL JEFFERSON 1 COMA 01/31/2000 Y 08/25/2000
213 AL JEFFERSON 2 COMA 11/28/2001 N 05/15/2005 1,2 CPE-, Waitin on extended ALI.
215 AL JEFFERSON 1 COMA 01/31/2000 Y 09/19/2000
219 AL LAUDERDALE 1 COMA 09/28/2000 Y 11/09/2001
221 AL LAWRENCE 1 COMA 03/01/2004 N 01/01/2005 4 Waitin for trunks to be installed.
221 AL LAWRENCE 2 COMA 03/01/2004 N 01/01/2005 4 Waiting for trunks to be installed.
223 AL LEE 1 COMA 08/26/1999 Y 09/24/2001
224 AL JEFFERSON 1 COMA 01/31/2000 Y 09/12/2000
225 AL LIMESTONE 1 COMA 09/26/2000 Y 07/16/2001
225 AL LIMESTONE 2 COMA 05/31/2001 Y 01/28/2004
226 AL TALLADEGA 1 COMA 04/11/1999 Y 07/10/2001
228 AL LOWNDES 1 COMA 02/02/2001 Y 07/09/2001
230 AL MACON 1 COMA 10/01/2001 Y 06/03/2002

231
AL MARENGO COMA 01/12/2002 Y 07/12/2002

234 AL MARSHALL COMA 01/18/2002 Y 08/12/2002
236 AL JEFFERSON COMA 01/31/2000 Y 08/25/2000
237 AL ELMORE COMA 09/27/2000 Y 07/09/2001

238
AL MOBILE COMA 03/30/2001 Y 08/22/2001

238
AL MOBILE

2
COMA 03/30/2001 Y 04/14/2004

243
Montgomery County Sheriffs Office AL MONTGOMERY COMA 07/20/2000 Y 07/09/2001

243
AL MONTGOMERY

2
COMA 07/02/2001 N 03/22/2005 4 Drive Testing sites now.

244 AL MONTGOMERY 1 COMA 07/20/2000 Y 07/09/2001
244 AL MONTGOMERY 2 COMA 07/02/2001 N 03/22/2005 4 Drive Testin sites now.
245 AL MORGAN 1 COMA OS/29/2003 Y 06/09/2004
245 AL MORGAN 2 COMA OS/29/2003 Y 06/09/2004

247
AL JEFFERSON

1
COMA 01/31/2000 Y 08/25/2000

248 AL TUSCALOOSA 1 COMA 05/16/2000 Y 09/20/2001
248 AL TUSCALOOSA 2 COMA 05/03/2003 Y 01/29/2004
249 AL MACON 1 COMA 10/01/2001 Y 06/03/2002
251 AL LEE 1 COMA 08/26/1999 Y 09/24/2001
253 AL DALE 1 CDMA 07/31/2000 Y 02/05/2002
253 AL DALE 2 CDMA 09/11/2002 Y 05/19/2004
254 AL SHELBY 1 CDMA 10/15/1999 Y 07/27/2000
254 AL SHELBY 2 COMA 11/26/2002 Y 10/07/2003
256 AL PICKENS 1 CDMA 10/30/2000 Y 12/11/2001
256 AL PICKENS 2 COMA 08/31/2004 N 03/02/2005 9/6/04 - New Re uest for P2 on 9/8/04

259
Pleasant Grove Police Department AL JEFFERSON CDMA 01/31/2000 Y 08/17/2000

263 Russell Count Sheriffs Office AL RUSSELL CDMA 10/31/2000 Y 07/24/2001
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AL DALLAS
1

CDMA Y

AL SHELBY 1 CDMA 10/15/1999 Y 07/27/2000
AL SHELBY 2 CDMA 11/26/2002 Y 10/07/2003
AL ST. CLAIR 1 CDMA 02/18/2000 Y 02/06/2003
AL ST. CLAIR 2 CDMA 09/21/2004 N 03/23/2005
AL TALLADEGA 1 CDMA 04/11/1999 Y 07/10/2001
AL TALLADEGA 1 CDMA 04/11/1999 Y 07/10/2001
AL TALLADEGA 1 CDMA 04/11/1999 Y 07/10/2001
AL TALLAPOOSA 1 CDMA 12/27/2000 Y 07/10/2001
AL TALLAPOOSA 2 CDMA 08/09/2004 N 02/08/2005 9/27/04-New Re uest for P2 on 8/9/04
AL ELMORE 1 CDMA 09/27/2000 Y 07/09/2001

274
AL JEFFERSON CDMA 01/31/2000 Y 08/25/2000

275 AL PIKE CDMA 09/16/2003 Y 10/12/2004

276
Tuscaloosa County Sheriffs Office AL TUSCALOOSA CDMA 05/16/2000 Y 09/20/2001

276
Tuscaloosa County Sheriffs Office AL TUSCALOOSA

2
CDMA 05/03/2003 Y 01/29/2004

277 Tuscaloosa Police De artment AL TUSCALOOSA 1 CDMA 05/16/2000 Y 09/20/2001
277 Tuscaloosa Police De artment AL TUSCALOOSA 2 CDMA 05/03/2003 Y 01/29/2004

278
Tuskegee City Police Department AL MACON CDMA 10/01/2001 Y 06/03/2002

281
Vestavia Police and Fire Department AL JEFFERSON CDMA 01/31/2000 Y 08/08/2000

281
Vestavia Police and Fire Department AL JEFFERSON

2
CDMA 10/20/2003 Y 08/19/2004

282 AL WALKER 1 CDMA 04/11/2000 Y 06/02/2000
282 AL WALKER 2 CDMA 02/05/2003 Y 08/15/2003
284 AL ELMORE 1 CDMA 09/27/2000 Y 07/09/2001
288 AR CRAWFORD 1 CDMA 05/08/2001 Y 12/03/2001
288 AR CRAWFORD 2 CDMA 11/11/2003 Y 07/29/2004
8078 L AR WASHINGTON 1 CDMA 07/12/2004 Y 10/13/2004
8078 L AR WASHINGTON 2 CDMA 07/12/2004 Y 10/13/2004

7956
Arkansas State Police(asp)Troop A AR PULASKI CDMA 04/21/2003 Y 09/21/2004

7956
Arkansas State Police(asp)Troop A AR PULASKI

2
CDMA 04/21/2003 Y 09/21/2004

Benton County Central
AR BENTON CDMA 08/09/2000 Y 05/31/2001

294 Communications
Benton County Central

AR BENTON CDMA 08/06/2003 Y 08/31/2004
294 Communications 2

295
Bentonville City Police Department AR BENTON CDMA 08/09/2000 Y 05/31/2001

295
Bentonville City Police Department AR BENTON

2
CDMA 08/06/2003 Y 08/24/2004

298 Cabot Police De artment AR LONOKE 1 COMA 12/29/2000 Y 11/29/2001

298 Cabot Police De artment AR LONOKE 2 CDMA 03/21/2003 Y 03/12/2004
301 Central EMS AR WASHINGTON 1 COMA 04/20/2000 Y 03/19/2001
301 Central EMS AR WASHINGTON 2 COMA 01/16/2002 Y 03/07/2003

8059 Cit Of Benton AR SALINE 1 COMA 06/19/2001 Y 12/13/2001
8059 Cit Of Benton AR SALINE 2 COMA 11/11/2003 Y 05/06/2004
302 Cit of North Little Rock 9-1-1 AR PULASKI 1 COMA 12/15/1999 Y 09/15/2000
302 Cit of North Little Rock 9-1-1 AR PULASKI 2 CDMA 07/20/2003 Y 06/30/2004

303
Clark County Sheriffs Department AR CLARK CDMA 04/05/2001 Y 02/05/2002
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2

AR JOHNSON CDMA 04/29/2004 N 01/30/2005 1,2,4,6
Trunks not installed, 10/11/04-New agreed implementation

304
date Cell data issues CRSS return delay.

308
AR COLUMBIA

1
CDMA 11/16/2000 Y 10/24/2002

309 AR FAULKNER 1 CDMA 07/16/2001 Y 12/18/2001
309 AR FAULKNER 2 CDMA 06/11/2004 Y 11/23/2004
310 AR CRAIGHEAD 1 CDMA 06/23/2004 Y 11/12/2004

311
AR CRAWFORD CDMA 05/08/2001 Y 12/03/2001

311
AR CRAWFORD

2
CDMA 11/11/2003 Y 07/29/2004

312
AR CRITIENDEN CDMA 11/03/2000 Y 08/24/2001

315
Dallas County Sheriffs Department AR DALLAS CDMA 09/24/2001 Y 02/05/2003

316 EI Dorado Police De artment AR UNION CDMA 01/31/2002 Y 10/24/2002

EI Dorado Police Department AR UNION CDMA 09/24/2004 N 03/26/2005
9/27/04-New Request for P1 & P2 on 9/24/04 PSAP

316 2 alread has P1
318 AR FAULKNER 1 CDMA 07/16/2001 Y 12/18/2001
318 AR FAULKNER 2 CDMA 06/11/2004 Y 11/23/2004
319 AR WASHINGTON 1 CDMA 04/20/2000 Y 03/19/2001
319 AR WASHINGTON 2 CDMA 01/16/2002 Y 03/07/2003

321
Franklin County Sheriffs Department AR FRANKLIN

1
CDMA 08/21/2002 Y 01/07/2003

322 Ft Smith Police De artment AR SEBASTIAN 1 CDMA 06/21/2001 Y 02/12/2002
322 Ft Smith Police De artment AR SEBASTIAN 2 CDMA 11/11/2003 Y 08/13/2004

324
Garland County Sheriffs Department AR GARLAND CDMA 04/19/2001 Y 02/05/2002

324
Garland County Sheriffs Department AR GARLAND

2
CDMA 09/30/2004 N 04/01/2005

329 AR HEMPSTEAD 1 CDMA 01/24/2002 Y 12/19/2002
329 AR HEMPSTEAD 2 CDMA 09/22/2004 N 03/25/2005 9/27/04-New Re uest for P2 on 9/22/04
330 AR HOT SPRING 1 CDMA 04/26/2001 Y 02/04/2002
330 AR HOT SPRING 2 CDMA 11/05/2001 Y 03/14/2003
331 AR GARLAND 1 CDMA 09/30/2004 N 04/01/2005
331 AR GARLAND 2 CDMA 09/30/2004 N 04/01/2005
334 AR PULASKI 1 CDMA 12/15/1999 Y 09/15/2000
334 AR PULASKI 2 CDMA 06/01/2004 N 01/30/2005 4

Johnson County Sheriffs Office AR JOHNSON CDMA 04/29/2004 N 01/30/2005 1,2,4,6
Trunks not installed, 10/11/04-New agreed implementation

335
date Cell data issues CRSS return delay.

336
AR CRAIGHEAD CDMA 06/23/2004 Y 11/12/2004

341
AR L1TILE RIVER CDMA 10/30/2002 Y 08/19/2003

341
AR L1TILE RIVER

2
CDMA 12/22/2004 N 06/23/2005

342 AR PULASKI 1 CDMA 12/15/1999 Y 09/15/2000
342 AR PULASKI 2 CDMA 08/19/2003 Y 06/22/2004

344
Lonoke County Sheriffs Department AR LONOKE CDMA 12/29/2000 Y 11/29/2001

344
Lonoke County Sheriffs Department AR LONOKE

2
CDMA 03/21/2003 Y 03/13/2004
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Maumelle Department of Public
AR PULASKI COMA 12/15/1999 Y 09/15/2000

349 Safet
Maumelle Department of Public

AR PULASKI COMA 08/19/2003 Y 06/23/2004
349 Safet 2

MECA-Metro Emergency
AR JEFFERSON COMA 04/09/2001 Y 02/27/2002

352 Communications Association
MECA-Metro Emergency

AR JEFFERSON COMA 09/11/2002 Y 04/28/2003
352 Communications Association 2

353
Miller County Sheriffs Department AR MILLER COMA 12/12/2003 Y 06/07/2004

353
Miller County Sheriffs Department AR MILLER

2
COMA 12/12/2003 Y 06/07/2004

354 Mississi i Count E9-1-1 AR MISSISSIPPI 1 COMA 04/06/2001 Y 01/31/2002
354 Mississi i Count E9-1-1 AR MISSISSIPPI 2 COMA 07/24/2003 Y 02/24/2004

355
Monroe County Sheriffs Department AR MONROE

1
COMA 06/26/2002 Y 03/05/2003

358 Morrilton Police De artment AR CONWAY 1 COMA 06/21/2001 Y 04/04/2002
358 Morrilton Police De artment AR CONWAY 2 COMA 07/10/2003 Y 05/31/2004
359 Nevada Count Sheriffs Office AR NEVADA 1 COMA 07/21/2003 Y 04/22/2004
359 Nevada Count Sheriffs Office AR NEVADA 2 COMA 07/21/2003 Y 04/22/2004
362 Ouachita Count 9-1-1 AR OUACHITA 1 CDMA 03/05/2003 Y 08/19/2003

LEC had issues during testing on 12-21-04 which was one day
Poinsett County Sheriffs Office AR POINSETI COMA 06/22/2004 N 01/05/2005 before FCC date of 12-22-04. Rescheduled and successful on

367 1 1/5/04
369 AR POPE 1 COMA 02/22/2001 Y 01/08/2002 02/01/2005
369 AR POPE 2 CDMA 12/12/2003 Y 07/29/2004
370 AR PRAIRIE 1 CDMA 08/17/2004 N 02/16/2005 8/24/04-New Re uest for P1 and P2
370 AR PRAIRIE 2 COMA 08/17/2004 N 02/16/2005 8/24/04-New Re uest for P1 and P2
371 AR PULASKI 1 COMA 12/15/1999 Y 09/15/2000
371 AR PULASKI 2 COMA 08/19/2003 Y 06/22/2004
373 AR BENTON 1 COMA 08/09/2000 Y 05/31/2001
373 AR BENTON 2 COMA 08/06/2003 Y 08/31/2004
374 AR SALINE 1 COMA 06/19/2001 Y 12/13/2001
374 AR SALINE 2 COMA 11/11/2003 Y 05/07/2004
376 AR WHITE 1 COMA 06/25/2001 Y 12/11/2002
376 AR WHITE 2 COMA 07/20/2003 Y 06/10/2004

377
AR SEBASTIAN COMA 06/21/2001 Y 02/12/2002

377
AR SEBASTIAN

2
CDMA 11/11/2003 Y 08/10/2004

381 AR PULASKI 1 COMA 12/15/1999 Y 09/15/2000
381 AR PULASKI 2 COMA 07/23/2003 Y 06/16/2004

382
Siloam Springs Police Department AR BENTON COMA 08/09/2000 Y 05/31/2001

382
Siloam Springs Police Department AR BENTON

2
COMA 08/06/2003 Y 08/11/2004

383 AR WASHINGTON 1 COMA 04/20/2000 Y 03/19/2001
383 AR WASHINGTON 2 COMA 01/16/2002 Y 03/07/2003
384 AR ST. FRANCIS 1 COMA 02/02/2002 Y 08/29/2002
388 AR CRAWFORD 1 COMA 05/08/2001 Y 12/03/2001
388 AR CRAWFORD 2 COMA 11/11/2003 Y 07/29/2004

390
AR WASHINGTON COMA 04/20/2000 Y 03/19/2001

390
AR WASHINGTON

2
COMA 01/16/2002 Y 03/07/2003

392
White County Sheriffs Department AR WHITE COMA 05/12/2003 Y 06/24/2004
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392
White County Sheriffs Department AR WHITE

2
CDMA 05/12/2003 Y 06/24/2004

Yell County Sheriffs Department-
AR YELL CDMA 12/20/2004 N 12/08/2005

394 Dardanelle
Yell County Sheriffs Department-

AR YELL CDMA 12/20/2004 N 12/08/2005
394 Dardanelle 2

395
Yell County Sheriffs Office-Danville AR YELL CDMA 12/20/2004 N 06/21/2005

395
Yell County Sheriffs Office-Danville AR YELL

2
CDMA 12/20/2004 N 06/21/2005

399
Apache Junction Police Department AZ PINAL CDMA 09/29/2004 N 03/31/2005

399
AZ PINAL

2
CDMA 09/29/2004 N 03/31/2005

400
AZ MARICOPA CDMA 09/29/2004 N 03/31/2005

400
AZ MARICOPA

2
CDMA 09/29/2004 N 03/31/2005

401 AZ MARICOPA 1 CDMA 09/29/2004 N 03/31/2005
401 AZ MARICOPA 2 CDMA 09/29/2004 N 03/31/2005
406 AZ MARICOPA 1 CDMA 09/29/2004 N 03/31/2005
406 AZ MARICOPA 2 CDMA 09/29/2004 N 03/31/2005
409 AZ MARICOPA 1 CDMA 09/29/2004 N 12/08/2005
409 AZ MARICOPA 2 CDMA 09/29/2004 N 12/08/2005
412 AZ MARICOPA 1 CDMA 09/29/2004 N 03/31/2005
412 AZ MARICOPA 2 CDMA 09/29/2004 N 03/31/2005

413
AZ PIMA CDMA 02/24/2000 Y 02/19/2002

413
AZ PIMA

2
CDMA 05/12/2004 Y 12/17/2004

423 AZ MARICOPA 1 CDMA 09/29/2004 N 12/08/2005
423 AZ MARICOPA 2 CDMA 09/29/2004 N 12/08/2005
426 AZ MARICOPA 1 CDMA 09/29/2004 N 03/31/2005
426 AZ MARICOPA 2 CDMA 09/29/2004 N 03/31/2005
431 AZ MARICOPA 1 CDMA 09/29/2004 N 03/31/2005
431 AZ MARICOPA 2 CDMA 09/29/2004 N 03/31/2005
436 AZ MARICOPA 1 CDMA 09/29/2004 N 03/31/2005
436 AZ MARICOPA 2 CDMA 09/29/2004 N 03/31/2005

437 AZ MARICOPA 1 CDMA 09/29/2004 N 03/31/2005
437 AZ MARICOPA 2 CDMA 09/29/2004 N 03/31/2005

439 AZ MARICOPA 1 CDMA 09/29/2004 N 03/31/2005
439 AZ MARICOPA 2 CDMA 09/29/2004 N 03/31/2005

454
Luke Air Force Base Fire Department AZ MARICOPA CDMA 09/29/2004 N 03/31/2005

454
Luke Air Force Base Fire Department AZ MARICOPA

2
CDMA 09/29/2004 N 03/31/2005

456 AZ PIMA 1 CDMA 02/24/2000 Y 02/19/2002
456 AZ PIMA 2 CDMA 05/12/2004 Y 12/15/2004
457 AZ MARICOPA 1 CDMA 09/29/2004 N 03/31/2005

457 AZ MARICOPA 2 CDMA 09/29/2004 N 03/31/2005
458 AZ MARICOPA 1 CDMA 09/29/2004 N 03/31/2005
458 AZ MARICOPA 2 CDMA 09/29/2004 N 03/31/2005

467 AZ SANTA CRUZ 1 CDMA 09/15/2003 Y 04/19/2004

468 AZ PIMA 1 CDMA 02/24/2000 Y 02/19/2002

468 AZ PIMA 2 CDMA 05/12/2004 Y 12/17/2004

470
Paradise Valley Police Department AZ MARICOPA CDMA 09/29/2004 N 03/31/2005
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470
Paradise Valley Police Department AZ MARICOPA

2
COMA 09/29/2004 N 03/31/2005

473 Peoria Police De artment AZ MARICOPA 1 COMA 09/29/2004 N 03/31/2005
473 Peoria Police De artment AZ MARICOPA 2 COMA 09/29/2004 N 03/31/2005

474
Phoenix Department Of Public Safety AZ Maricopa COMA 09/29/2004 N 12/08/2005

474
Phoenix Department Of Public Safety AZ Maricopa

2
COMA 09/29/2004 N 12/08/2005

475 Phoenix Fire De artment AZ Marico a 1 COMA 09/29/2004 N 12/08/2005
475 Phoenix Fire De artment AZ Marico a 2 COMA 09/29/2004 N 12/08/2005
476 Phoenix Police De artment AZ MARICOPA 1 COMA 09/29/2004 N 03/31/2005
476 Phoenix Police De artment AZ MARICOPA 2 COMA 09/29/2004 N 03/31/2005

479
Pima County Sheriffs Office-Tucson AZ PIMA COMA 02/24/2000 Y 02/19/2002

479
AZ PIMA

2
COMA 05/12/2004 Y 12/22/2004

480 AZ PINAL 1 COMA 10/15/2002 Y 04/22/2003

7907
AZ Maricopa COMA 09/29/2004 N 12/08/2005

7907
AZ Maricopa

2
COMA 09/29/2004 N 12/08/2005

7889 AZ Marico a 1 COMA 09/29/2004 N 03/31/2005
7889 AZ Marico a 2 COMA 09/29/2004 N 03/31/2005
490 AZ SANTA CRUZ 1 COMA 09/15/2003 Y 04/19/2004
491 AZ MARICOPA 1 COMA 09/29/2004 N 03/31/2005
491 AZ MARICOPA 2 COMA 09/29/2004 N 03/31/2005
502 AZ MARICOPA 1 COMA 09/29/2004 N 03/31/2005
502 AZ MARICOPA 2 COMA 09/29/2004 N 03/31/2005
503 AZ MARICOPA 1 COMA 09/29/2004 N 03/31/2005
503 AZ MARICOPA 2 COMA 09/29/2004 N 03/31/2005
505 AZ MARICOPA 1 COMA 09/29/2004 N 03/31/2005
505 AZ MARICOPA 2 COMA 09/29/2004 N 03/31/2005
511 AZ MARICOPA 1 COMA 09/29/2004 N 03/31/2005
511 AZ MARICOPA 2 COMA 09/29/2004 N 03/31/2005
519 AZ MARICOPA 1 COMA 09/29/2004 N 12/08/2005
519 AZ MARICOPA 2 COMA 09/29/2004 N 12/08/2005

Original had issue with P2 display Issue resolved and
Alameda County Sheriffs Office CA ALAMEDA COMA 03/21/2003 N 03/01/2005 2,4 working on implementation with agreed upon dates with

523 PSAP.
Original had issue with P2 display Issue resolved and

Alameda County Sheriffs Office CA ALAMEDA COMA 03/21/2003 N 03/01/2005 2,4 working on implementation with agreed upon dates with
523 2 PSAP.

Original had issue with P2 display Issue resolved and
Alameda Police Department CA ALAMEDA COMA 03/21/2003 N 03/01/2005 2,4 working on implementation with agreed upon dates with

524 PSAP.
Original had issue with P2 display Issue resolved and

Alameda Police Department CA ALAMEDA COMA 03/21/2003 N 03/01/2005 2,4 working on implementation with agreed upon dates with
524 2 PSAP.

Alhambra Police Department CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

526 continue until 11/01/04, er PSAP re uest

Alhambra Police Department CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

526 2 continue until 11/01/04, er PSAP re uest
530 Anaheim Police De artment CA ORANGE 1 COMA 05/19/2004 N 08/01/2005 2,6 CRSS dela
530 Anaheim Police De artment CA ORANGE 2 COMA 05/19/2004 N 08/01/2005 2,6 CRSS dela
532 Antioch Police De artment CA CONTRA COSTA 1 COMA 09/28/2004 Y 10/15/2004
532 Antioch Police De artmant CA CONTRA COSTA 2 COMA 09/28/2004 Y 10/15/2004
533 Arcadia Communications Center CA LOS ANGELES 1 COMA 08/12/2002 Y 10/13/2004
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535
Arroyo Grande Police Department 09/15/2004 N 02/24/2005

535
Arroyo Grande Police Department CA SAN LUIS OBISPO

2
COMA 09/15/2004 N 02/24/2005

536 Arvin Police De artment CA KERN 1 COMA 09/15/2004 N 02/24/2005 9/27/04-New Re uest for P1 & P2 on 9/15/04
536 Arvin Police De artment CA KERN 2 COMA 09/15/2004 N 02/24/2005 9/27/04-New Re uest for P1 & P2 on 9/15/04
537 Atascadero Police De artment CA SAN LUIS OBISPO 1 COMA 09/15/2004 N 02/24/2005 9/27/04-New Re uest for P1 & P2 on 9/15/04
537 Atascadero Police De artment CA SAN LUIS OBISPO 2 COMA 09/15/2004 N 02/24/2005 9/27/04-New Re uest for P1 & P2 on 9/15/04

Auburn Police Department CA PLACER COMA 11/18/2003 N 07/01/2005 2
10/4/04-Waiting on TD280s from area PSAP coordinator

540 Can't lace TG order without them

Auburn Police Department CA PLACER COMA 11/18/2003 N 07/01/2005 2
10/4/04-Waiting on TD280s from area PSAP coordinator

540 2 Can't lace TG order without them

Avalon Emergency Services CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

541 continue until 11/01/04, er PSAP re uest

Avalon Emergency Services CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

541 2 continue until 11/01/04, er PSAP re uest

Avalon Fire Department CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

542 continue until 11/01/04, er PSAP re uest

Avalon Fire Department CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

542 2 continue until 11/01/04, er PSAP re uest

Avalon Sheriffs Station CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

543 continue until 11/01/04, er PSAP re uest

Avalon Sheriffs Station CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

543 2 continue until 11/01/04, er PSAP re uest
544 Azusa Police De artment CA LOS ANGELES 1 COMA 08/12/2002 Y 07/29/2004
544 Azusa Police De artment CA LOS ANGELES 2 COMA 08/12/2002 Y 07/29/2004
545 Bakersfield Police De artment CA KERN 1 COMA 09/15/2004 N 02/24/2005 9/27/04-New Re uest for P1 & P2 on 9/15/04
545 Bakersfield Police De artment CA KERN 2 COMA 09/15/2004 N 02/24/2005 9/27/04-New Re uest for P1 & P2 on 9/15/04

Baldwin Park Police Department CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

546 continue until 11/01/04, er PSAP re uest

CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

546 2 continue until 11/01/04, er PSAP re uest
547 CA RIVERSIDE 1 COMA 05/19/2004 N 08/01/2005 2,6 CRSS dela
547 CA RIVERSIDE 2 COMA 05/19/2004 N 08/01/2005 2,6 CRSS dela

550 CA KERN COMA 09/15/2004 N 02/24/2005 9/27/04-New Request for P1 & P2 on 9/15/04

550
CA KERN

2
COMA 09/15/2004 N 02/24/2005 9/27/04-New Request for P1 & P2 on 9/15/04

551 CA RIVERSIDE 1 COMA 05/19/2004 N 08/01/2005 2,6, CRSS dela , Re uest mailed 6/28/04
551 CA RIVERSIDE 2 COMA 05/19/2004 N 08/01/2005 2,6, CRSS dela , Re uest mailed 6/28/04

Bell Gardens Police Department CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

552 continue until 11/01/04, er PSAP re uest

Bell Gardens Police Department CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

552 2 continue until 11J01/04, er PSAP re uest

Bell Police Department CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

553 continue until 11/01/04, er PSAP re uest

CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

553 2 continue until 11/01/04, er PSAP re uest
554 CA SAN MATEO 1 COMA 03/21/2003 Y 09/15/2004
554 CA SAN MATEO 2 COMA 03/21/2003 Y 09/15/2004
557 CA LOS ANGELES 1 COMA 08/12/2002 N 01/18/2005 2 Testin constraints
557 CA LOS ANGELES 2 COMA 08/12/2002 N 01/18/2005 2 Testin constraints
558 CA LOS ANGELES 1 COMA 08/12/2002 Y OS/26/2004
558 CA LOS ANGELES 2 COMA 08/12/2002 Y OS/26/2004
562 CA IMPERIAL 1 COMA 05/19/2004 N 08/01/2005 2,6
562 CA IMPERIAL 2 COMA 05/19/2004 N 08/01/2005 2,6
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563
Brea Police-Fire Communications CA ORANGE CDMA 05/19/2004 N 08/01/2005 2,6, CRSS delay, Request mailed 6/28104

563
Brea Police-Fire Communications CA ORANGE

2
CDMA 05/19/2004 N 08/01/2005 2,6, CRSS delay, Request mailed 6/28104

568 Burbank Police De artment CA LOS ANGELES 1 CDMA 08/12/2002 Y 07/28/2004
568 Burbank Police De artment CA LOS ANGELES 2 CDMA 08/12/2002 Y 07/28/2004

Original had issue with P2 display Issue resolved and
Burlingame Police Department CA SAN MATEO CDMA 03/21/2003 N 03/01/2005 2,4 working on implementation with agreed upon dates with

569 PSAP.

Original had issue with P2 display Issue resolved and
Burlingame Police Department CA SAN MATEO CDMA 03/21/2003 N 03/01/2005 2,4 working on implementation with agreed upon dates with

569 2 PSAP.

Cal State Poly Pomona University CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

573 continue until 11/01/04, er PSAP re uest

Cal State Poly Pomona University CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

573 2 continue until 11/01/04, er PSAP re uest

576 Calexico Police De artment CA IMPERIAL 1 CDMA 05/1912004 N 08/01/2005 2,6 CRSS dela
576 Calexico Police De artment CA IMPERIAL 2 CDMA 05/19/2004 N 08/01/2005 2,6 CRSS dela

10/4/04-New Request for P1 & P2 (Line item add, only)
Camp Pendleton Military Police CA San Diego CDMA 07/16/2003 N 01/30/2005 2 No PSAP ID in FCC Registry - ID issued is internal to

9540 Sprint

10/4/04-New Request for P1 & P2 (Line item add, only)
Camp Pendleton Military Police CA San Diego CDMA 07/16/2003 N 01/30/2005 2 No PSAP ID in FCC Registry - ID issued is internal to

9540 2 Sprint

581 CA SANTA CLARA 1 CDMA 03/21/2003 Y 08/23/2004
581 CA SANTA CLARA 2 CDMA 03/21/2003 Y 08/23/2004
582 CA SAN DIEGO 1 CDMA 07/16/2003 Y 09/16/2004
582 CA SAN DIEGO 2 CDMA 07/16/2003 Y 09/16/2004
584 CA MONTEREY 1 CDMA 09/15/2004 N 02/24/2005
584 CA MONTEREY 2 CDMA 09/15/2004 N 02/24/2005

586
Carson Sheriffs Station CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2

586
Carson Sheriffs Station CA LOS ANGELES

2
CDMA 08/12/2002 N 01/18/2005 2

587 Cathedral Cit Police De artment CA RIVERSIDE 1 CDMA 05/19/2004 N 08/10/2005 2,6
587 Cathedral Cit Police De artment CA RIVERSIDE 2 CDMA 05/19/2004 N 08/10/2005 2,6

CCSF Emergency Communications
CA SAN FRANCISCO CDMA 08/31/2001 Y 02/24/2002

588 De artment
CCSF Emergency Communications

CA SAN FRANCISCO CDMA 08/23/2004 N 02/22/2005 2
588 De artment 2
589 CDF Amador-EI Dorado Unit CA EL DORADO 1 CDMA 11/18/2003 N 07/01/2005 2
589 CDF Amador-EI Dorado Unit CA EL DORADO 2 CDMA 11/18/2003 N 07/01/2005 2
598 CDF San Bernardino CA EL DORADO 1 CDMA 11/18/2003 N 07/01/2005 2
598 CDF San Bernardino CA EL DORADO 2 CDMA 11/18/2003 N 07/01/2005 2

608
Century Sheriffs Station CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2

608
Century Sheriffs Station CA LOS ANGELES

2
CDMA 08/12/2002 N 01/18/2005 2

609 Ceres Police De artment CA STANISLAUS 1 CDMA 09/15/2004 N 02/24/2005
609 Ceres Police De artment CA STANISLAUS 2 CDMA 09/15/2004 N 02/24/2005
612 Chino Police De artment CA SAN BERNARDINO 1 CDMA 05/19/2004 N 08/10/2005 2,6 CRSS dela

612 Chino Police De artment CA SAN BERNARDINO 2 CDMA 05/19/2004 N 08/10/2005 2,6 CRSS dela

613 Chowchilla Police De artment CA MADERA 1 CDMA 09/15/2004 N 02/24/2005 9/27/04-New Re uest for P1 & P2 on 9/15/04

613 Chowchilla Police De artment CA MADERA 2 CDMA 09/15/2004 N 02/24/2005 9/27/04-New Re uest for P1 & P2 on 9/15/04

CHP-Barstow Communications
CA AMADOR CDMA 05/19/2004 N 08/01/2005 2,6

CRSS delay, No PSAP ID in FCC Registry - ID issued is
9593 Center-Barstow internal to S rint
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CHP-Barstow Communications
CA AMADOR

CRSS delay, No PSAP ID in FCC Registry - ID issued is
9593 Center-Barstow CDMA 05/19/2004 N 08/01/2005 2,6

2 internal to S rint
CHP-Barstow Communications

CA SAN BERNARDINO
CRSS delay, No PSAP ID in FCC Registry - ID issued is

9594 Center-Moron 0 Basin CDMA 05/19/2004 N 08/01/2005 2,6 internal to S rint
CHP-Barstow Communications

CA SAN BERNARDINO
CRSS delay, No PSAP ID in FCC Registry - ID issued is

9594 Center-Moron 0 Basin 2
CDMA 05/19/2004 N 08/01/2005 2,6 internal to S rint

CHP-Barstow Communications
CA SAN BERNARDINO

CRSS delay, No PSAP ID in FCC Registry - ID issued is
9595 Center-Needles

CDMA 05/19/2004 N 08/01/2005 2,6

CHP-Barstow Communications
internal to Sprint

9595 Center-Needles CA SAN BERNARDINO
2

CDMA 05/19/2004 N 08/01/2005 2,6
CRSS delay, No PSAP ID in FCC Registry - ID issued is

CHP-Barstow Communications
internal to S rint

9596 Center-Victorville CA SAN BERNARDINO CDMA 05/19/2004 N 08/01/2005 2,6
CRSS delay, No PSAP ID in FCC Registry - ID issued is

CHP-Barstow Communications
internal to S rint

9596 Center-Victorville CA SAN BERNARDINO
2

CDMA 05/19/2004 N 08/01/2005 2,6
CRSS delay, No PSAP ID in FCC Registry - ID issued is
internal to S rint

9529
CHP-Border-CC-Oceanside CA SAN DIEGO CDMA 10/20/2003 Y 11/23/2004

No PSAP ID in FCC Registry - ID issued is internal to
S rint

9529
CHP-Border-CC-Oceanside CA SAN DIEGO CDMA 10/20/2003 y 11/23/2004

No PSAP ID in FCC Registry - ID issued is internal to
2 Sprint

9530
CHP-Border-CC-San Diego CA SAN DIEGO CDMA 10/20/2003 Y 12/08/2004

No PSAP ID in FCC Registry - ID issued is internal to
S rint

9530
CHP-Border-CC-San Diego CA SAN DIEGO CDMA 10/20/2003 Y 12/08/2004

No PSAP ID in FCC Registry - ID issued is internal to
2 S rint

618 CHP-Ca itol 0 erations Center CA SACRAMENTO 1 CDMA 11/18/2003 N 07/01/2005 2 CRSS dela
618 CHP-Ca itol 0 erations Center CA SACRAMENTO 2 CDMA 11/18/2003 N 07/01/2005 2 CRSS dela

CHP-Contra Cost, Golden Gate
CA SOLANO CDMA

8062 Communications Center
03/21/2003 y 11/01/2004

CHP-Contra Cost, Golden Gate
CA SOLANO CDMA

8062 Communications Center 2
03/21/2003 Y 11/01/2004

CHP-Dublin Golden Gate
CA SOLANO8063 Communications Center

CDMA 03/21/2003 Y 10/04/2004

CHP-Dublin Golden Gate
CA SOLANO

8063 Communications Center 2
CDMA 03/21/2003 Y 10/04/2004

CHP-EI Cajon Communications
CA SAN DIEGO CDMA 07/16/2003

8060 Center
y 12/08/2004

CHP-EI Cajon Communications
CA SAN DIEGO CDMA 07/16/2003

8060 Center 2
y 12/08/2004

CHP-EI Centro Communications
CA IMPERIAL

CRSS delay, CRSS delay, 8/30/04-New request for P1

Center-EI Centro CDMA 05/19/2004 N 08/01/2005 2,6, and P2 No PSAP ID in FCC Registry - ID issued is
9576 internal to Sprint

CHP-EI Centro Communications
CA IMPERIAL

CRSS delay, CRSS delay, 8/30/04-New request for P1

Center-EI Centro CDMA 05/19/2004 N 08/01/2005 2,6, and P2 No PSAP ID in FCC Registry - ID issued is
9576 2 internal to Sprint

CHP-EI Centro Communications
CA IMPERIAL

CRSS delay, CRSS delay, 8/30/04-New request for P1

Center-Winterhaven CDMA 05/19/2004 N 08/01/2005 2,6, and P2 No PSAP ID in FCC Registry - ID issued is
9577 internal to Sprint

CHP-EI Centro Communications
CA IMPERIAL CDMA

CRSS delay, CRSS delay, 8/30/04-New request for P1

Center-Winterhaven
05/19/2004 N 08/01/2005 2,6, and P2 No PSAP ID in FCC Registry - ID issued is

9577 2 internal to Sprint
CHP-Golden Gate Communications

622 Center CA SOLANO CDMA 03/21/2003 N 03/01/2005 2 CPE

CHP-Golden Gate Communications
CA SOLANO

622 Center 2
CDMA 03/21/2003 N 03/01/2005 2 CPE

CHP-Hayward, Golden Gate
CA SOLANO CDMA 03/21/2003

Originally had issues with P2 display Issues resolved and

Communications Center
N 02/01/2005 2,4 working on implementation with agreed upon dates with

8064 PSAP.
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Originally had issues with P2 display Issues resolved and
CHP-Hayward, Golden Gate

CA SOLANO COMA 03/21/2003 N 02/01/2005 2,4 working on implementation with agreed upon dates with
Communications Center

2 PSAP.8064

CHP-Indio Communications Center-
N 08/01/2005 2,6,

' CRSS delay, 8/30/04-New request for P1 and P2 No
CA RIVERSIDE COMA 05/19/2004 PSAP 10 in FCC Registry - 10 issued is internal to Sprint

9582
Blythe

CHP-Indio Communications Center-
N 08/01/2005 2,6,

' CRSS delay, 8/30/04-New request for P1 and P2 No
CA RIVERSIDE COMA 05/19/2004 PSAP 10 in FCC Registry - 10 issued is internal to Sprint

9582
Blythe

2

CHP-Indio Communications Center- N 08/01/2005 2,6,
' CRSS delay, 8/30/04-New request for P1 and P2 No

CA RIVERSIDE COMA 05/19/2004 PSAP 10 in FCC Registry - 10 issued is internal to Sprint
9583

Indio

CHP-Indio Communications Center-
N 08/01/2005 2,6,

' CRSS delay, 8/30/04-New request for P1 and P2 No
CA RIVERSIDE COMA 05/19/2004 PSAP 10 in FCC Registry - 10 issued is internal to Sprint

9583
Indio

2
CHP-Los Angeles Communication

CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2 Testing constraints
626 Center

CHP-Los Angeles Communication
CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2 Testing constraints

626 Center 2

CHP-Los Angeles Communications
CA LOS ANGELES COMA 08/12/2002 Y 08/03/2004

627
Center-Altadena

CHP-Los Angeles Communications
CA LOS ANGELES COMA 08/12/2002 Y 08/03/2004

627
Center-Altadena

2

CHP-Los Angeles Communications
N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
CA LOS ANGELES COMA 08/12/2002 continue until 11/01/04, per PSAP request

628
Center-Antelope Valley

CHP-Los Angeles Communications N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

CA LOS ANGELES COMA 08/12/2002 continue until 11/01/04, per PSAP request
628

Center-Antelope Valley
2

CHP-Los Angeles Communications
CA LOS ANGELES COMA 08/12/2002 Y 07/28/2004

629
Center-Baldwin Park

CHP-Los Angeles Communications
CA LOS ANGELES COMA 08/12/2002 Y 07/28/2004

629
Center-Baldwin Park

2

CHP-Los Angeles Communications
N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
CA LOS ANGELES COMA 08/12/2002 continue until 11/01/04, per PSAP request

630
Center-Central Los Angeles

8/10/04-AII system tests complete, but drive testing can'tCHP-Los Angeles Communications
CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2 continue until 11/01/04, per PSAP request

630
Center-Central Los Angeles

2

CHP-Los Angeles Communications
CA LOS ANGELES COMA 08/12/2002 Y 12/02/2004

631
Center-East Los Angeles

CHP-Los Angeles Communications
CA LOS ANGELES COMA 08/12/2002 Y 12/02/2004

631
Center-East Los Angeles

2

CHP-Los Angeles Communications
CA LOS ANGELES COMA 08/12/2002 Y 12/13/2004

632
Center-Newhall

CHP-Los Angeles Communications
CA LOS ANGELES COMA 08/12/2002 Y 12/13/2004

632
Center-Newhall

2
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CHP-Los Angeles Communications
CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't

633
Center-Santa Fe Springs continue until 11/01/04, per PSAP request

CHP-Los Angeles Communications
CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't

633
Center-Santa Fe Springs

2
continue until 11/01/04, per PSAP request

CHP-Los Angeles Communications
CA LOS ANGELES COMA 08/12/2002 Y 12/01/2004

634
Center-South Los Angeles

CHP-Los Angeles Communications
CA LOS ANGELES COMA 08/12/2002 Y 12/01/2004

634
Center-South Los Angeles

2

CHP-Los Angeles Communications
CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't

635
Center-West Los Angeles continue until 11/01/04, per PSAP request

CHP-Los Angeles Communications
CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't

635
Center-West Los Angeles

2
continue until 11/01/04, per PSAP request

CHP-Los Angeles Communications
CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't

636
Center-West Valley continue until 11/01/04, per PSAP request

CHP-Los Angeles Communications
CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't

636
Center-West Valley

2
continue until 11/01/04, per PSAP request

CHP-Marin, Golden Gate
Originally had issues with P2 display Issues resolved and

Communications Center
CA SOLANO COMA 03/21/2003 N 02/01/2005 2,4 working on implementation with agreed upon dates with

8065 PSAP.

CHP-Marin, Golden Gate
Originally had issues with P2 display Issues resolved and

Communications Center
CA SOLANO COMA 03/21/2003 N 02/01/2005 2,4 working on implementation with agreed upon dates with

8065 2 PSAP.

CHP-Napa, Golden Gate
CA SOLANO COMA 03/21/2003 y 09/15/2004

8066 Communications Center
CHP-Napa, Golden Gate

CA SOLANO COMA 03/21/2003 Y 09/15/2004
8066 Communications Center 2

CHP-Oakland, Golden Gate
Originally had issues with P2 display Issues resolved and

Communications Center
CA SOLANO COMA 03/21/2003 N 02/01/2005 2,4 working on implementation with agreed upon dates with

8067 PSAP.

CHP-Oakland, Golden Gate
Originally had issues with P2 display Issues resolved and

Communications Center
CA SOLANO COMA 03/21/2003 N 02/01/2005 2,4 working on implementation with agreed upon dates with

8067 2 PSAP.

CHP-Orange Communications
CA ORANGE COMA 05/19/2004 N 08/01/2005 2,6

CRSS delay, No PSAP 10 in FCC Registry - 10 issued Is
9591 Center-Ca istrano internal to S rint

CHP-Orange Communications
CA ORANGE COMA 05/19/2004 N 08/01/2005 2,6

CRSS delay, No PSAP 10 in FCC Registry - 10 issued is
9591 Center-Ca istrano 2 internal to S rint

CHP-Orange Communications
CA ORANGE COMA 05/19/2004 N 08/01/2005 2,6

CRSS delay, No PSAP 10 in FCC Registry - 10 issued is
9590 Center-Santa Ana internal to S rint

CHP-Orange Communications
CA ORANGE COMA 05/19/2004 N 08/01/2005 2,6

CRSS delay, No PSAP 10 in FCC Registry - 10 issued is
9590 Center-Santa Ana 2 internal to S rint

CHP-Orange Communications
CA ORANGE COMA 05/19/2004 N 08/01/2005 2,6

CRSS delay, No PSAP 10 in FCC Registry· 10 issued is
9592 Center-Westminster internal to S rint

CHP-Orange Communications
CA ORANGE COMA 05/19/2004 N 08/01/2005 2,6

CRSS delay, No PSAP 10 in FCC Registry - 10 issued is
9592 Center-Westminster 2 internal to S rint

CHP-Orange County
CA ORANGE COMA 05/19/2004 N 08/10/2005 2,6 CRSS delay

639 Communications Center

CHP-Orange County
CA ORANGE COMA 05/19/2004 N 08/10/2005 2,6 CRSS delay

639 Communications Center 2
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CA SOLANO COMA 03/21/2003 N
Originally had issues with P2 display Issues resolved and

8068
02/01/2005 2,4 working on implementation with agreed upon dates with

PSAP.

CHP-Redwood City, Golden Gate
CA SOLANO COMA 03/21/2003

Originally had issues with P2 display Issues resolved and

Communications Center
N 02/01/2005 2,4 working on implementation with agreed upon dates with

8068 2
CHP-Sacramento Communications

PSAP.

641 Center
CA SACRAMENTO COMA 11/18/2003 N 07/01/2005 2 CRSS delay

CHP-Sacramento Communications
CA SACRAMENTO

641 Center 2
COMA 11118/2003 N 07/01/2005 2 CRSS delay

CHP-Sacramento Communications
CA SACRAMENTO

CRSS delay, No PSAP 10 in FCC Registry - 10 issued is
9538 Center-Auburn

COMA 11/18/2003 N 07/01/2005 2

CHP-Sacramento Communications

internal to S rint

9538 Center-Auburn
CA SACRAMENTO COMA 11/18/2003 N 07/01/2005 2

CRSS delay, No PSAP 10 in FCC Registry - 10 issued is
2 internal to S rint

CHP-Sacramento Communications
CA SACRAMENTO

CRSS delay, No PSAP 10 in FCC Registry - 10 issued is
Center-Grass Valley

COMA 11/18/2003 N 07/01/2005 2
9539

internal to Sprint

CHP-Sacramento Communications
CA SACRAMENTO

CRSS delay, No PSAP 10 in FCC Registry - 10 issued is
Center-Grass Valley

COMA 11/18/2003 N 07/01/2005 2
9539 2

internal to Sprint

CHP-Sacramento Communications
CA SACRAMENTO

CRSS delay, No PSAP 10 in FCC Registry - 10 issued is
Center-North Sacramento

COMA 11/18/2003 N 07/01/2005 2
9532

internal to Sprint

CHP-Sacramento Communications
CA SACRAMENTO

CRSS delay, No PSAP 10 in FCC Registry - 10 issued is
Center-North Sacramento

COMA 11/18/2003 N 07/01/2005 2
9532 2

internal to Sprint

CHP-Sacramento Communications
CA PLACER

CRSS delay, No PSAP 10 in FCC Registry - 10 issued is
Center-Placerville

COMA 11/18/2003 N 07/01/2005 2
9574

internal to Sprint

CHP-Sacramento Communications
CA PLACER

CRSS delay, No PSAP 10 in FCC Registry - 10 issued is
Center-Placerville

COMA 11/18/2003 N 07/01/2005 2
9574 2

internal to Sprint

CHP-Sacramento Communications
CA

SACRAMENTO CRSS delay, No PSAP 10 in FCC Registry - 10 issued is
Center-South Sacramento

COMA 11/18/2003 N 07/01/2005 2
9573

internal to Sprint

CHP-Sacramento Communications
CA SACRAMENTO

CRSS delay, No PSAP 10 in FCC Registry - 10 issued is
Center-South Sacramento

COMA 11/18/2003 N 07/01/2005 2
9573 2

internal to Sprint

CHP-Sacramento Communications
CA YOLO

CRSS delay, No PSAP 10 in FCC Registry - 10 issued is
Center-Woodland

COMA 11/18/2003 N 07/01/2005 2
9533

internal to Sprint

CHP-Sacramento Communications
CA YOLO

CRSS delay, No PSAP 10 in FCC Registry - 10 issued is
Center-Woodland

COMA 11/18/2003 N 07/01/2005 2
9533 2

internal to Sprint

CHP-San Bernardino
CA SAN BERNAROINO

' CRSS delay, 8/30/04-New request for P1 and P2 No
Communications Center-Aarowhead

COMA 05/19/2004 N 08/01/2005 2,6,
9578

PSAP 10 in FCC Registry - 10 issued is internal to Sprint

CHP-San Bernardino
CA SAN BERNAROINO

' CRSS delay, 8/30/04-New request for P1 and P2 No
Communications Center-Aarowhead

COMA 05/19/2004 N 08/01/2005 2,6,
9578 2

PSAP 10 in FCC Registry - 10 issued is internal to Sprint

CHP-San Bernardino
Communications Center-Rancho CA SAN BERNAROINO COMA 05/19/2004 N 08/01/2005 2,6,

' CRSS delay, 8/30/04-New request for P1 and P2 No

9579 Cucamonga
PSAP 10 in FCC Registry - 10 issued is internal to Sprint

CHP-San Bernardino
Communications Center-Rancho CA SAN BERNAROINO COMA 05/19/2004 N 08/01/2005 2,6,

' CRSS delay, 8/30/04-New request for P1 and P2 No

9579 Cucamonga 2
PSAP 10 in FCC Registry - 10 issued is internal to Sprint

Page 13 of 140



SPRINT W-E911 4Q04 REPORT

CHP-San Bernardino
CA SAN BERNARDINO

' CRSS delay, 8/30/04-New request for P1 and P2 No
Communications Center-Riverside

COMA 05/19/2004 N 08/01/2005 2,6,
9580

PSAP 10 in FCC Registry - 10 issued is internal to Sprint

CHP-San Bernardino
CA SAN BERNARDINO

' CRSS delay, 8/30/04-New request for P1 and P2 No
Communications Center-Riverside

COMA 05/19/2004 N 08/01/2005 2,6,
9580 2

PSAP 10 in FCC Registry - 10 issued is internal to Sprint

CHP-San Bernardino
Communications Center-San CA SAN BERNARDINO COMA 05/19/2004 N 08/01/2005 2,6,

' CRSS delay, 8/30/04-New request for P1 and P2 No

9581 Bernardino
PSAP 10 in FCC Registry - 10 issued is internal to Sprint

CHP-San Bernardino
Communications Center-San CA SAN BERNARDINO COMA 05/19/2004 N 08/01/2005 2,6,

' CRSS delay, 8/30/04-New request for P1 and P2 No

9581 Bernardino 2
PSAP 10 in FCC Registry - 10 issued is internal to Sprint

CHP-San Francisco, Golden Gate
CA SOLANO COMA 09/01/2004

8069 Communications Center
N 03/03/2005

CHP-San Francisco, Golden Gate
CA SOLANO COMA 09/01/2004

8069 Communications Center 2
N 03/03/2005

CHP-San Jose, Golden Gate
CA SOLANO COMA

Originally had issues with P2 display Issues resolved and

Communications Center
03/21/2003 N 02/01/2005 2,4 working on implementation with agreed upon dates with

8070 PSAP.

CHP-San Jose, Golden Gate
CA SOLANO COMA

Originally had issues with P2 display Issues resolved and

Communications Center
03/21/2003 N 02/01/2005 2,4 working on implementation with agreed upon dates with

8070 2 PSAP.

CHP-Santa Rosa, Golden Gate
CA SOLANO COMA 03/21/2003

Originally had issues with P2 display Issues resolved and
Communications Center

N 02/01/2005 2,4
8071

working on implementation with agreed upon dates with PSAP,

CHP-Santa Rosa, Golden Gate
CA SOLANO COMA 03/21/2003

Originally had issues with P2 display Issues resolved and
Communications Center

N 02/01/2005 2,4
8071 2

working on implementation with agreed upon dates with PSAP,

CHP-Solano, Golden Gate
CA SOLANO COMA

Originally had issues with P2 display Issues resolved and

Communications Center
03/21/2003 N 02/01/2005 2,4 working on implementation with agreed upon dates with

8072 PSAP.

CHP-Solano, Golden Gate
CA SOLANO COMA

Originally had issues with P2 display Issues resolved and

Communications Center
03/21/2003 N 02/01/2005 2,4 working on implementation with agreed upon dates with

8072 2 PSAP.
CHP-Stockton Communications

CA SAN JOAQUIN
643 Center

COMA 11/18/2003 N 07/01/2005 2 CRSS delay

CHP-Stockton Communications
CA SAN JOAQUIN

643 Center 2
COMA 11/18/2003 N 07/01/2005 2 CRSS delay

CHP-Stockton Communications
CA AMADOR

CRSS delay, No PSAP 10 in FCC Registry - 10 issued is
9570 Center-Amador

COMA 11/18/2003 N 07/01/2005 2

CHP-Stockton Communications
internal to S rint

9570 Center-Amador CA AMADOR
2

COMA 11/18/2003 N 07/01/2005 2
CRSS delay, No PSAP 10 in FCC Registry - 10 issued is
internal to S rint

CHP-Stockton Communications
CA SAN JOAQUIN

CRSS delay, No PSAP 10 in FCC Registry - 10 issued is
9534 Center-Stockton

COMA 11/18/2003 N 07/01/2005 2

CHP-Stockton Communications
internal to S rint

9534 Center-Stockton
CA SAN JOAQUIN

2
COMA 11/18/2003 N 07/01/2005 2

CRSS delay, No PSAP 10 in FCC Registry - 10 issued is

CHP-Stockton Communications
internal to Sprint

9572 Center-Trac CA AMADOR COMA 11/18/2003 N 07/01/2005 2
CRSS delay, No PSAP 10 in FCC Registry - 10 issued is

CHP-Stockton Communications
internal to S rint

9572 Center-Trac CA AMADOR 2
COMA 11/18/2003 N 07/01/2005 2

CRSS delay, No PSAP 10 in FCC Registry - 10 issued is
internal to S rint

645
CHP-Telecommunications Section CA SACRAMENTO COMA 11/18/2003 N 07/01/2005 2 CRSS delay

645
CHP-Telecommunications Section CA SACRAMENTO

2
COMA 11/18/2003 N 07/01/2005 2 CRSS delay

CHP-Temecula, Border
CA SAN DIEGO COMA

8061 Communications Center
10/20/2003 y 10/27/2004

CHP-Temecula, Border
CA SAN DIEGO COMA 10/20/2003

8061 Communications Center 2
y 10/27/2004
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CHP-Truckee Communications
CA NEVADA CDMA 11/18/2003 N 07/01/2005 2 CRSS delay

646 Center
CHP-Truckee Communications

CA NEVADA CDMA 11/18/2003 N 07/01/2005 2 CRSS delay
646 Center 2

CHP-Truckee Communications
CA NEVADA CDMA 11/18/2003 N 07/01/2005 2

CRSS delay, No PSAP ID in FCC Registry - ID issued is
9535 Center-Gold Run internal to S rint

CHP-Truckee Communications
CA NEVADA CDMA 11/18/2003 N 07/01/2005 2

CRSS delay, No PSAP ID in FCC Registry - ID issued is
9535 Center-Gold Run 2 internal to S rint

CHP-Truckee Communications
CA NEVADA CDMA 11/18/2003 N 07/01/2005 2

CRSS delay, No PSAP ID in FCC Registry - ID issued is
9536 Center-South Lake Tahoe internal to S rint

CHP-Truckee Communications
CA NEVADA CDMA 11/18/2003 N 07/01/2005 2

CRSS delay, No PSAP ID in FCC Registry - ID issued is
9536 Center-South Lake Tahoe 2 internal to Sprint

CHP-Ventura Communications
CA VENTURA CDMA 05/19/2004 N 08/01/2005 2,6

CRSS delay, No PSAP ID in FCC Registry - ID issued is
9600 Center-Moore ark internal to Sprint

CHP-Ventura Communications
CA VENTURA CDMA 05/19/2004 N 08/01/2005 2,6

CRSS delay, No PSAP ID in FCC Registry - ID issued is
9600 Center-Moore ark 2 internal to S rint

CHP-Ventura Communications
CA VENTURA CDMA 05/19/2004 N 08/01/2005 2,6

CRSS delay, No PSAP ID in FCC Registry - ID issued is
9588 Center-Santa Barbara internal to S rint

CHP-Ventura Communications
CA VENTURA CDMA 05/19/2004 N 08/01/2005 2,6

CRSS delay, No PSAP ID in FCC Registry - ID issued is
9588 Center-Santa Barbara 2 internal to S rint

CHP-Ventura Communications
CA VENTURA CDMA 05/19/2004 N 08/01/2005 2,6

CRSS delay, No PSAP ID in FCC Registry - ID issued is
9589 Center-Ventura internal to S rint

CHP-Ventura Communications
CA VENTURA CDMA 05/19/2004 N 08/01/2005 2,6

CRSS delay, No PSAP ID in FCC Registry - ID issued is
9589 Center-Ventura 2 internal to S rint

650
Chula Vista Police-Fire Department CA SAN DIEGO CDMA 07/16/2003 N 01/30/2005 2 10/4/04-New Agreed Date PSAP delay

650
Chula Vista Police-Fire Department CA SAN DIEGO

2
CDMA 07/16/2003 N 01/30/2005 2 10/4/04-New Agreed Date PSAP delay

City of Burbank Police
CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
651 Communications continue until 11/01/04, er PSAP re uest

City of Burbank Police
CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
651 Communications 2 continue until 11/01/04, er PSAP re uest

City of Industry Sheriffs Station CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

652 continue until 11/01/04, er PSAP re uest

City of Industry Sheriffs Station CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

652 2 continue until 11/01/04, er PSAP re uest

Claremont Police Department CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

653 continue until 11/01/04, er PSAP re uest

Claremont Police Department CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

653 2 continue until 11/01/04, er PSAP re uest
655 CA FRESNO 1 CDMA 09/15/2004 N 02/24/2005 9/27/04-New Re uest for P1 & P2 on 9/15/04
655 CA FRESNO 2 CDMA 09/15/2004 N 02/24/2005 9/27/04-New Re uest for P1 & P2 on 9/15/04
657 CA FRESNO 1 CDMA 09/15/2004 N 02/24/2005 9/27/04-New Re uest for P1 & P2 on 9/15/04
657 CA FRESNO 2 CDMA 09/15/2004 N 02/24/2005 9/27/04-New Re uest for P1 & P2 on 9/15/04
660 CA SAN BERNARDINO 1 CDMA 05/19/2004 N 08/01/2005 2,6 CRSS dela
660 CA SAN BERNARDINO 2 CDMA 05/19/2004 N 08/01/2005 2,6 CRSS dela

Compton Sheriff Station CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

662 continue until 11/01/04, er PSAP re uest

Compton Sheriff Station CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

662 2 continue until 11/01/04, er PSAP request

Contra Costa County Sheriff
Originally had issues with P2 display Issues resolved and

Department
CA CONTRA COSTA CDMA 03/21/2003 N 03/01/2005 2,4 working on implementation with agreed upon dates with

666 PSAP.

Contra Costa County Sheriff
Originally had issues with P2 display Issues resolved and

Department
CA CONTRA COSTA CDMA 03/21/2003 N 03/01/2005 2,4 working on implementation with agreed upon dates with

666 2 PSAP.
667 Corcoran Police De artment CA KINGS 1 CDMA 09/15/2004 N 02/24/2005 9/27/04-New Re uest for P1 & P2 on 9/15/04
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672
Costa Mesa Communications Center CA 05/19/2004 N 08/01/2005 CRSS delay

672
Costa Mesa Communications Center CA ORANGE

2
COMA 05/19/2004 N 08/01/2005 2,6 CRSS delay

674 Covina Police De artment CA LOS ANGELES 1 COMA 08/12/2002 Y 05/14/2004
674 Covina Police De artment CA LOS ANGELES 2 COMA 08/12/2002 Y 05/14/2004

676
Crescenta Valley Sheriffs Station CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

676
Crescenta Valley Sheriffs Station CA LOS ANGELES

2
COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, per PSAP re uest

Csu - Channel Islands Police
CA Ventura COMA 05/19/2004

' CRSS delay, 9/20/04-CHANGED PSAP 10 TO MATCH
8074 De artment N 08/10/2005 2,6,

FCC PSAP REGISTRY
Csu • Channel Islands Police

CA Ventura COMA
' CRSS delay, 9/20/04·CHANGED PSAP 10 TO MATCH

8074 De artment
05/19/2004 N 08/10/2005 2,6,

2 FCC PSAP REGISTRY

678
CSU Dominguez Hills CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

678
CSU Dominguez Hills CA LOS ANGELES

2
COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

681
CSU Los Angeles CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

681
CSU Los Angeles CA LOS ANGELES

2
COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

682
CSU Northridge University Police CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

682
CSU Northridge University Police CA LOS ANGELES

2
COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

CSU San Bernardino Police
CA SAN BERNARDINO COMA

683 De artment
05/19/2004 N 08/01/2005 2,6 CRSS delay

CSU San Bernardino Police
CA SAN BERNARDINO COMA

683 De artment 2
05/19/2004 N 08/01/2005 2,6 CRSS delay

687 CSU Stanislaus CA STANISLAUS 1 COMA 09/15/2004 N 02/24/2005 8/30/04-New re uest for P1 and P2
687 CSU Stanislaus CA STANISLAUS 2 COMA 09/15/2004 N 02/24/2005 8/30/04-New re uest for P1 and P2

688
Culver City Police Department CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

688
Culver City Police Department CA LOS ANGELES

2
COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

691
Davis Police Department CA YOLO COMA 11/18/2003 N 07/01/2005 2

10/4/04-Waiting on TD280s from area PSAP coordinator
Can't lace TG order without them

691
Davis Police Department CA YOLO COMA 11/18/2003 N 07/01/2005 2

10/4/04-Waiting on TD280s from area PSAP coordinator
2 Can't lace TG order without them

693 Delano Police De artment CA KERN 1 COMA 09/15/2004 N 02/24/2005 9/27/04·New Re uest for P1 & P2 on 9/15/04
693 Delano Police De artment CA KERN 2 COMA 09/15/2004 N 02/24/2005 9/27/04-New Re uest for P1 & P2 on 9/15/04
694 Dinuba Police De artment CA TULARE 1 COMA 09/15/2004 N 02/24/2005 9/27/04-New Re uest for P1 & P2 on 9/15/04
694 Dinuba Police De artment CA TULARE 2 COMA 09/15/2004 N 02/24/2005 9/27/04·New Re uest for P1 & P2 on 9/15/04

695
Downey Fire Department CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

695
Downey Fire Department CA LOS ANGELES

2
COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP request

696 CA LOS ANGELES 1 COMA 08/12/2002 Y 04/06/2004
696 CA LOS ANGELES 2 COMA 08/12/2002 Y 04/06/2004

698
East Los Angeles Sheriffs Station CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

698
East Los Angeles Sheriffs Station CA LOS ANGELES

2
COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest
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699
CA LOS ANGELES

2
CDMA 08/12/2002 N 01/18/2005 2

700
CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2

700
CA LOS ANGELES

2
CDMA 08/12/2002 N 01/18/2005 2

703
CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2

703
CA LOS ANGELES

2
CDMA 08/12/2002 N 01/18/2005 2

705 CA IMPERIAL 1 CDMA 05/19/2004 N 08/01/2005 2,6,
705 CA IMPERIAL 2 CDMA 05/19/2004 N 08/01/2005 2,6,

707
EI Dorado County Central Dispatch CA EL DORADO CDMA 11/18/2003 N 07/01/2005 2

707
EI Dorado County Central Dispatch CA EL DORADO

2
CDMA 11/18/2003 N 07/01/2005 2 Delay in returning CRSS

CA EL DORADO CDMA 11/18/2003 N 07/01/2005 2
10/4/04-Waiting on TD280s from area PSAP coordinator

708 Can't lace TG order without them

CA EL DORADO CDMA 11/18/2003 N 07/01/2005 2
10/4/04-Waiting on TD280s from area PSAP coordinator

708 2 Can't lace TG order without them
709 CA LOS ANGELES 1 CDMA 08/12/2002 Y 07/26/2004
709 CA LOS ANGELES 2 CDMA 08/12/2002 Y 07/26/2004

710
EI Segundo City Police Department CA LOS ANGELES CDMA 08/12/2002 Y 11/09/2004

710
EI Segundo City Police Department CA LOS ANGELES

2
CDMA 08/12/2002 Y 11/09/2004

Originally had issues with P2 display Issues resolved and
Emeryville Police Department CA ALAMEDA CDMA 03/21/2003 N 03/01/2005 2,4 working on implementation with agreed upon dates with

711 PSAP.

Originally had issues with P2 display Issues resolved and
Emeryville Police Department CA ALAMEDA CDMA 03/21/2003 N 03/01/2005 2,4 working on implementation with agreed upon dates with

711 2 PSAP.
712 Escalon Police De artment CA SAN JOAQUIN 1 CDMA 11/18/2003 N 07/01/2005 2 CRSS dela
712 Escalon Police De artment CA SAN JOAQUIN 2 CDMA 11/18/2003 N 07/01/2005 2 CRSS dela
713 Escondido Police De artment CA SAN DIEGO 1 CDMA 07/16/2003 N 01/30/2005 2 10/4/04-New A reed Date
713 Escondido Police De artment CA SAN DIEGO 2 CDMA 07/16/2003 N 01/30/2005 2 10/4/04-New A reed Date
716 Exeter Police De artment CA TULARE 1 CDMA 09/15/2004 N 02/24/2005
716 Exeter Police De artment CA TULARE 2 CDMA 09/15/2004 N 02/24/2005

Originally had issues with P2 display Issues resolved and
Fairfax Police Department CA MARIN CDMA 03/21/2003 N 02/01/2005 2,4 working on implementation with agreed upon dates with

717 PSAP.

Originally had issues with P2 display Issues resolved and
Fairfax Police Department CA MARIN CDMA 03/21/2003 N 02/01/2005 2,4 working on implementation with agreed upon dates with

717 2 PSAP.

719 CA TULARE 1 CDMA 09/15/2004 N 02/24/2005 9/27/04-New Re uest for P1 & P2 on 9/15/04
719 CA TULARE 2 CDMA 09/15/2004 N 02/24/2005 9/27/04-New Re uest for P1 & P2 on 9/15/04
722 CA FRESNO 1 CDMA 09/15/2004 N 02/24/2005 8/30/04-New re uest for P1 and P2
722 CA FRESNO 2 CDMA 09/15/2004 N 02/24/2005 8/30/04-New re uest for P1 and P2
723 CA SACRAMENTO 1 CDMA 11/18/2003 N 07/01/2005 2 CRSS dela
723 CA SACRAMENTO 2 CDMA 11/18/2003 N 07/01/2005 2 CRSS dela
724 CA SAN BERNARDINO 1 CDMA 05/19/2004 N 08/01/2005 2,6 CRSS dela
724 CA SAN BERNARDINO 2 CDMA 05/19/2004 N 08/01/2005 2,6 CRSS dela

728
Fountain Valley Police Department CA ORANGE CDMA 05/19/2004 N 08/01/2005 2,6 CRSS delay
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728
Fountain Valley Police Department CA ORANGE

2
COMA 05/19/2004 N 08/01/2005 2,6 CRSS delay

Originally had issues with P2 display Issues resolved and
Fremont Police Department CA ALAMEDA COMA 03/21/2003 N 02/01/2005 2,4 working on implementation with agreed upon dates with

730 PSAP.

Originally had issues with P2 display Issues resolved and
Fremont Police Department CA ALAMEDA COMA 03/21/2003 N 02/01/2005 2,4 working on implementation with agreed upon dates with

730 2 PSAP.

732
Fresno County Sheriffs Department CA FRESNO COMA 09/15/2004 N 02/24/2005 9/27/04·New Request for P1 & P2 on 9/15/04

732
Fresno County Sheriffs Department CA FRESNO

2
COMA 09/15/2004 N 02/24/2005 9/27/04-New Request for P1 & P2 on 9/15/04

733 Fresno Police De artment CA FRESNO 1 COMA 09/15/2004 N 02/24/2005 9/27/04-New Re uest for P1 & P2 on 9/15/04
733 Fresno Police De artment CA FRESNO 2 COMA 09/15/2004 N 02/24/2005 9/27/04-New Re uest for P1 & P2 on 9/15/04
735 Ft Irwin Fire De artment CA SAN BERNARDINO 1 COMA 05/19/2004 N 08/10/2005 2,6 CRSS dela
735 Ft Irwin Fire De artment CA SAN BERNARDINO 2 COMA 05/19/2004 N 08/10/2005 2,6 CRSS dela
736 Ft Irwin Provost Marshals Office CA SAN BERNARDINO 1 COMA 05/19/2004 N 08/10/2005 2,6 CRSS dela
736 Ft Irwin Provost Marshals Office CA SAN BERNARDINO 2 COMA 05/19/2004 N 08/10/2005 2,6 CRSS dela
737 Fullerton Police De artment CA ORANGE 1 COMA 05/19/2004 N 08/01/2005 2,6 CRSS dela
737 Fullerton Police De artment CA ORANGE 2 COMA 05/19/2004 N 08/01/2005 2,6 CRSS dela

Galt Police Department CA SACRAMENTO COMA 11/18/2003 N 07/01/2005 2
10/4/04-Waiting on TD280s from area PSAP coordinator

738 Can't lace TG order without them

Galt Police Department CA SACRAMENTO COMA 11/18/2003 N 07/01/2005 2
10/4/04-Waiting on TD280s from area PSAP coordinator

738 2 Can't lace TG order without them
739 CA ORANGE 1 COMA 05/19/2004 N 08/01/2005 2,6, CRSS dela , Re uest mailed 6/28/04
739 CA ORANGE 2 COMA 05/19/2004 N 08/01/2005 2,6, CRSS dela , Re uest mailed 6/28/04
740 CA SANTA CLARA 1 COMA 03/21/2003 Y 11/11/2004
740 CA SANTA CLARA 2 COMA 03/21/2003 Y 11/11/2004
741 CA LOS ANGELES 1 COMA 08/12/2002 Y 04/20/2004
741 CA LOS ANGELES 2 COMA 08/12/2002 Y 04/20/2004
742 CA LOS ANGELES 1 COMA 08/12/2002 Y 04/22/2004
742 CA LOS ANGELES 2 COMA 08/12/2002 Y 04/22/2004
746 CA SAN LUIS OBISPO 1 COMA 09/15/2004 N 02/24/2005 8/30/04-New re uest for P1 and P2
746 CA SAN LUIS OBISPO 2 COMA 09/15/2004 N 02/24/2005 8/30/04-New re uest for P1 and P2

Originally had issues with P2 display Issues resolved and
Hayward Police Department CA ALAMEDA COMA 03/21/2003 N 02/01/2005 2,4 working on implementation with agreed upon dates with

749 PSAP.

Originally had issues with P2 display Issues resolved and
Hayward Police Department CA ALAMEDA COMA 03/21/2003 N 02/01/2005 2,4 working on implementation with agreed upon dates with

749 2 PSAP.
750 CA SONOMA 1 COMA 03/21/2003 Y 08/23/2004
750 CA SONOMA 2 COMA 03/21/2003 Y 08/23/2004

Hermosa Beach Police Department CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

753 continue until 11/01/04, er PSAP re uest

Hermosa Beach Police Department CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

753 2 continue until 11/01/04, er PSAP re uest
Originally had issues with P2 display Issues resolved and

Hillsborough Police Department CA SAN MATEO COMA 03/21/2003 N 03/01/2005 2,4 working on implementation with agreed upon dates with
754 PSAP.

Originally had issues with P2 display Issues resolved and
Hillsborough Police Department CA SAN MATEO COMA 03/21/2003 N 03/01/2005 2,4 working on implementation with agreed upon dates with

754 2 PSAP.
755 Holtville Police De artment CA IMPERIAL 1 COMA 05/19/2004 N 08/01/2005 2,6, CRSS dela , Re uest mailed 6/28/04
755 Holtville Police De artment CA IMPERIAL 2 COMA 05/19/2004 N 08/01/2005 2,6, CRSS dela , Re uest mailed 6/28/04

759
Huntington Beach Police Department CA ORANGE COMA 05/19/2004 N 08/01/2005 2,6 CRSS delay
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759
Huntington Beach Police Department CA ORANGE

2
COMA 05/19/2004 N 08/01/2005 2,6 CRSS delay

760
Huntington Park Police Department CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10104-All system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

760
Huntington Park Police Department CA LOS ANGELES

2
COMA 08/12/2002 N 01/18/2005 2

8/10104-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

764
Imperial County Sheriffs Department CA IMPERIAL COMA 05/19/2004 N 08/10/2005 2,6 CRSS delay

764
Imperial County Sheriffs Department CA IMPERIAL

2
COMA 05/19/2004 N 08/10/2005 2,6

765 Indio Police De artment CA RIVERSIDE 1 COMA 05/19/2004 N 08/01/2005 2,6
765 Indio Police De artment CA RIVERSIDE 2 COMA 05/19/2004 N 08/01/2005 2,6

766
Inglewood Police Department CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

766
Inglewood Police Department CA LOS ANGELES

2
COMA 08/12/2002 N 01/18/2005 2

768 Irvine Police De artment CA ORANGE 1 COMA 05/19/2004 N 08/01/2005 2,6
768 Irvine Police De artment CA ORANGE 2 COMA 05/19/2004 N 08/01/2005 2,6

769
Irwindale Police Department CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

769
Irwindale Police Department CA LOS ANGELES

2
COMA 08/12/2002 N 01/18/2005 2

773 CA FRESNO 1 COMA 09/15/2004 N 02/24/2005
773 CA FRESNO 2 COMA 09/15/2004 N 02/24/2005
774 CA ORANGE 1 COMA 05/19/2004 N 08/10/2005 2,6 CRSS dela
774 CA ORANGE 2 COMA 05/19/2004 N 08/10/2005 2,6 CRSS dela
776 CA ORANGE 1 COMA 05/19/2004 N 08/10/2005 2,6 CRSS dela
776 CA ORANGE 2 COMA 05/19/2004 N 08/10/2005 2,6 CRSS dela

777
La Verne Police Department CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10104-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

777
La Verne Police Department CA LOS ANGELES

2
COMA 08/12/2002 N 01/18/2005 2

8/10104-All system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

Laguna Beach Police-Fire
CA ORANGE COMA 05/1912004

778 De artment
N 08/01/2005 2,6 CRSS delay

Laguna Beach Police-Fire
CA ORANGE COMA 05/19/2004 N

778 De artment 2
08/01/2005 2,6 CRSS delay

780
Lakewood Sheriffs Station CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10104-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

780
Lakewood Sheriffs Station CA LOS ANGELES

2
COMA 08/12/2002 N 01/18/2005 2

8/10104-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

781
Lancaster Sheriffs Station CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10104-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

781
Lancaster Sheriffs Station CA LOS ANGELES

2
COMA 08/12/2002 N 01/18/2005 2

8/10104-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

783 Lemoore Naval Air Station CA KINGS 1 COMA 09/1512004 N 02/24/2005 9/27104-New Re uest for P1 & P2 on 9/15/04
783 Lemoore Naval Air Station CA KINGS 2 COMA 09/15/2004 N 02/24/2005 9/27104-New Re uest for P1 & P2 on 9/15/04

784
Lennox Sheriffs Station CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10104-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

784
Lennox Sheriffs Station CA LOS ANGELES

2
COMA 08/1212002 N 01/18/2005 2

8/10104-AII system tests complete, but drive testing can't
continue until 11/01/04, per PSAP re uest

785
Lincoln Police Department CA PLACER COMA 11/18/2003 N 07101/2005 2

10/4/04-Waiting on TD280s from area PSAP coordinator
Can't lace TG order without them

785
Lincoln Police Department CA PLACER COMA 11/18/2003 N 07101/2005 2

10/4/04-Waiting on TD280s from area PSAP coordinator
2 Can't place TG order without them

786 CA TULARE 1 COMA 09/15/2004 N 02/24/2005 9/27104-New Re uest for P1 & P2 on 9/15/04

786 CA TULARE 2 COMA 09/15/2004 N 02/24/2005 9/27104-New Re uest for P1 & P2 on 9/15/04
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789
Lodi Police Department CA SAN JOAQUIN COMA 11/18/2003 N 07/01/2005 2

10/4/04-Waiting on TD280s from area PSAP coordinator
Can't lace TG order without them

789
Lodi Police Department CA SAN JOAQUIN

2
COMA 11/18/2003 N 07/01/2005 2

10/4/04-Waiting on TD280s from area PSAP coordinator
Can't lace TG order without them

790
Lomita Sheriffs Station CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

790
Lomita Sheriffs Station CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
2 continue until 11/01/04, er PSAP re uest

791 CA SANTA BARBARA 1 COMA 05/19/2004 N 08/10/2005 2,6 CRSS dela
791 CA SANTA BARBARA 2 COMA 05/19/2004 N 08/10/2005 2,6 CRSS dela

792
Long Beach Fire Department CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

792
Long Beach Fire Department CA LOS ANGELES

2
COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

793
Long Beach Fire Dispatch CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

793
Long Beach Fire Dispatch CA LOS ANGELES

2
COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

794
Long Beach Police Dispatch CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

794
Long Beach Police Dispatch CA LOS ANGELES

2
COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

Los Altos Police Department CA SANTA CLARA COMA 03/21/2003
Originally had issues with P2 display Issues resolved and

N 02/01/2005 2,4 working on implementation with agreed upon dates with
796 PSAP.

Los Altos Police Department CA SANTA CLARA COMA 03/21/2003
Originally had issues with P2 display Issues resolved and

N 02/01/2005 2,4 working on implementation with agreed upon dates with
796 2 PSAP.

797
Los Angeles County Fire Department CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

797
Los Angeles County Fire Department CA LOS ANGELES

2
COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

Los Angeles County Sheriffs
CA LOS ANGELES COMA 08/12/2002 N

8/10/04-AII system tests complete, but drive testing can't
798 De artment

01/18/2005 2

Los Angeles County Sheriffs
continue until 11/01/04, er PSAP re uest

798 De artment
CA LOS ANGELES

2
COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, per PSAP re uest

799
Los Angeles Fire Department CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

799
Los Angeles Fire Department CA LOS ANGELES

2
COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

Los Angeles Police Department
CA LOS ANGELES COMA 08/12/2002 N

8/10/04-AII system tests complete, but drive testing can't
800 Central Dis atch Center

01/18/2005 2
continue until 11/01/04, er PSAP re uest

Los Angeles Police Department
CA LOS ANGELES COMA 08/12/2002 N

8/10/04-AII system tests complete, but drive testing can't
800 Central Dis atch Center 2

01/18/2005 2
continue until 11/01/04, er PSAP re uest

803
Madera County Sheriffs Department CA MADERA COMA 09/15/2004 N 02/24/2005 9/27/04-New Request for P1 & P2 on 9/15/04

803
Madera County Sheriffs Department CA MADERA

2
COMA 09/15/2004 N 02/24/2005 9/27/04-New Request for P1 & P2 on 9/15/04

804 Madera Police De artment CA MADERA 1 COMA 09/15/2004 N 02/24/2005 9/27/04-New Re uest for P1 & P2 on 9/15/04
804 Madera Police De artment CA MADERA 2 COMA 09/15/2004 N 02/24/2005 9/27/04-New Re uest for P1 & P2 on 9/15/04

805
Malibu-Lost Hills Sheriffs Station CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

805
Malibu-Lost Hills Sheriffs Station CA LOS ANGELES

2
COMA 08/12/2002 N 01/18/2005 2

8/10/04-AII system tests complete, but drive testing can't
continue until 11/01/04, er PSAP re uest

806
Manteca Police Department CA SAN JOAQUIN COMA 11/18/2003 N 07/01/2005 2

10/4/04-Waiting on TD280s from area PSAP coordinator
Can't lace TG order without them
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Manteca Police Department CA SAN JOAQUIN CDMA 11/18/2003 N 07/01/2005 2
10/4/04-Waiting on TD280s from area PSAP coordinator

806 2 Can't lace TG order without them

Marin County Sheriffs Department CA MARIN CDMA 03/21/2003 N 02/01/2005 2,4
Originally had issues with P2 display Issues resolved and working

810
on implementation with agreed upon dates with PSAP,

Marin County Sheriffs Department CA MARIN CDMA 03/21/2003 N 02/01/2005 2,4
Originally had issues with P2 display Issues resolved and

810 2
working on implementation with agreed upon dates with PSAP,

811
Marina Del Rey Sheriffs Station CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2

811
Marina Del Rey Sheriffs Station CA LOS ANGELES

2
CDMA 08/12/2002 N 01/18/2005 2

813 Martinez Police De artment CA CONTRA COSTA 1 CDMA 03/21/2003 Y 08/24/2004
813 Martinez Police De artment CA CONTRA COSTA 2 CDMA 03/21/2003 Y 08/24/2004

Maywood Police Department CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2
8/10104-AII system tests complete, but drive testing can't

815 continue until 11/01/04, er PSAP re uest

Maywood Police Department CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2
8/10104-AII system tests complete, but drive testing can't

815 2 continue until 11/01/04, er PSAP re uest
Originally had issues with P2 display Issues resolved and

Menlo Park Police Department CA SAN MATEO CDMA 03/21/2003 N 03/01/2005 2,4 working on implementation with agreed upon dates with
817 PSAP.

Originally had issues with P2 display Issues resolved and
Menlo Park Police Department CA SAN MATEO CDMA 03/21/2003 N 03/01/2005 2,4 working on implementation with agreed upon dates with

817 2 PSAP.
825 CA SANTA CLARA 1 CDMA 03/21/2003 Y 08/23/2004
825 CA SANTA CLARA 2 CDMA 03/21/2003 Y 08/23/2004

Monrovia Police Department CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2
8/10104-AII system tests complete, but drive testing can't

828 continue until 11/01/04, er PSAP re uest

Monrovia Police Department CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2
8/10104-AII system tests complete, but drive testing can't

828 2 continue until 11/01/04, er PSAP re uest

Montclair Police Department CA LOS ANGELES CDMA 05/19/2004 N 08/01/2005 2,6,
CRSS delay, 9/20104-CHANGED PSAP ID TO MATCH

829 FCC PSAP REGISTRY

Montclair Police Department CA LOS ANGELES CDMA 05/19/2004 N 08/01/2005 2,6,
CRSS delay, 9/20104-CHANGED PSAP ID TO MATCH

829 2 FCC PSAP REGISTRY
830 Montebello Police De artment CA LOS ANGELES 1 CDMA 08/12/2002 Y 07/28/2004
830 Montebello Police De artment CA LOS ANGELES 2 CDMA 08/12/2002 Y 07/28/2004

834
Monterey Park Police Department CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2

834 CA LOS ANGELES
2

CDMA 08/12/2002 N 01/18/2005 2

836 CA SANTA CLARA 1 CDMA 03/21/2003 Y 09/16/2004
836 CA SANTA CLARA 2 CDMA 03/21/2003 Y 09/16/2004
837 CA SAN LUIS OBISPO 1 CDMA 09/15/2004 N 02/24/2005 8/30104-New re uest for P1 and P2
837 CA SAN LUIS OBISPO 2 CDMA 09/15/2004 N 02/24/2005 8/30104-New re uest for P1 and P2

838
Mountain View Police Department CA SANTA CLARA CDMA 03/21/2003 Y 08/17/2004

838
Mountain View Police Department CA SANTA CLARA

2
CDMA 03/21/2003 Y 08/17/2004

840 Murrieta Police De artment CA RIVERSIDE 1 CDMA 05/19/2004 N 08/01/2005 2,6, CRSS dela , Re uest mailed 6/28104
840 Murrieta Police De artment CA RIVERSIDE 2 CDMA 05/19/2004 N 08/01/2005 2,6, CRSS dela , Re uest mailed 6/28104

NEBO Barstow Marine Base CA SAN BERNARDINO CDMA 05/19/2004 N 08/10/2005 2,6,
' CRSS delay, No PSAP ID in FCC Registry - ID issued is

9541 internal to S rint

NEBO Barstow Marine Base CA SAN BERNARDINO CDMA 05/19/2004 N 08/10/2005 2,6,
' CRSS delay, No PSAP ID in FCC Registry - ID issued is

9541 2 internal to S rint

847
Newport Beach Police Department CA ORANGE CDMA 05/19/2004 N 08/01/2005 2,6 CRSS delay

847
Newport Beach Police Department CA ORANGE

2
CDMA 05/19/2004 N 08/01/2005 2,6 CRSS delay
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Norwalk Sheriffs Station CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2
8/10104-AII system tests complete, but drive testing can't

849 continue until 11/01/04, er PSAP re uest

Norwalk Sheriffs Station CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2
8/10104-AII system tests complete, but drive testing can't

849 2 continue until 11/01/04, er PSAP re uest
Originally had issues with P2 display Issues resolved and

Novato Police Department CA MARIN CDMA 03/2112003 N 02/01/2005 2,4 working on implementation with agreed upon dates with
850 PSAP.

Originally had issues with P2 display Issues resolved and
Novato Police Department CA MARIN CDMA 03/21/2003 N 02/01/2005 2,4 working on implementation with agreed upon dates with

850 2 PSAP.
Ontario Police and Fire

CA SAN BERNARDINO CDMA 05/19/2004 N 08/01/2005 2,6 CRSS delay
856 Communications

Ontario Police and Fire
CA SAN BERNARDINO CDMA 05/19/2004 N 08/01/2005 2,6 CRSS delay856 Communications 2

858
Orange County Sheriffs Department CA ORANGE CDMA 05/19/2004 N 08/01/2005 2,6 CRSS delay

858
Orange County Sheriffs Department CA ORANGE

2
CDMA 05/19/2004 N 08/01/2005 2,6 CRSS delay

859 CA ORANGE 1 CDMA 05/19/2004 N 08/01/2005 2,6 CRSS dela
859 CA ORANGE 2 CDMA 05/19/2004 N 08/01/2005 2,6 CRSS dela
861 CA VENTURA 1 CDMA 05/19/2004 N 08/01/2005 2,6 CRSS dela
861 CA VENTURA 2 CDMA 05/19/2004 N 08/01/2005 2,6 CRSS dela

863
Palm Springs Police-Fire Department CA RIVERSIDE CDMA 05/19/2004 N 08/01/2005 2,6 CRSS delay

863
Palm Springs Police-Fire Department CA RIVERSIDE

2
CDMA 05/19/2004 N 08/01/2005 2,6

864
Palmdale Sheriffs Station CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2

864
Palmdale Sheriffs Station CA LOS ANGELES

2
CDMA 08/12/2002 N 01/18/2005 2

865 Palo Alto Police De artment CA SANTA CLARA 1 CDMA 03/21/2003 y 08/16/2004
865 Palo Alto Police De artment CA SANTA CLARA 2 CDMA 03/21/2003 Y 08/16/2004

Palos Verdes Estates Police
CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2

8/10104-AII system tests complete, but drive testing can't
866 De artment continue until 11/01/04, er PSAP re uest

Palos Verdes Estates Police
CA LOS ANGELES CDMA 08/1212002 N 01/18/2005 2

8/10104-AII system tests complete, but drive testing can't
866 De artment 2 continue until 11/01/04, er PSAP re uest
868 Pasadena Police De artment CA LOS ANGELES 1 CDMA 08/1212002 Y 04/21/2004
868 Pasadena Police De artment CA LOS ANGELES 2 CDMA 08/12/2002 Y 04/21/2004

872
Pico Rivera Sheriffs Station CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2

872
Pico Rivera Sheriffs Station CA LOS ANGELES

2
CDMA 08/12/2002 N 01/18/2005 2

873 Piedmont Police De artment CA ALAMEDA 1 CDMA 03/21/2003 Y 12/09/2004
873 Piedmont Police De artment CA ALAMEDA 2 CDMA 03/21/2003 Y 12/09/2004
875 Pismo Beach Police De artment CA SAN LUIS OBISPO 1 CDMA 09/15/2004 N 02/24/2005 8/30104-New re uest for P1 and P2
875 Pismo Beach Police De artment CA SAN LUIS OBISPO 2 CDMA 09/15/2004 N 02/24/2005 8/30/04-New re uest for P1 and P2
876 Placentia Police De artment CA ORANGE 1 CDMA 05/19/2004 N 08/01/2005 2,6 CRSS dela
876 Placentia Police De artment CA ORANGE 2 CDMA 05/19/2004 N 08/01/2005 2,6 CRSS dela

Placer County Sheriff-Auburn CA PLACER CDMA 11/18/2003 N 07101/2005 2
10/4/04-Waiting on TD280s from area PSAP coordinator

877 Can't place TG order without them

Placer County Sheriff-Auburn CA PLACER CDMA 11/18/2003 N 07101/2005 2
10/4/04-Waiting on TD280s from area PSAP coordinator

877 2 Can't lace TG order without them

Placer County Sheriff-Tahoe City CA PLACER CDMA 11/18/2003 N 07101/2005 2
10/4/04-Waiting on TD280s from area PSAP coordinator

878 Can't lace TG order without them

Placer County Sheriff-Tahoe City CA PLACER CDMA 11/18/2003 N 07101/2005 2
10/4/04-Waiting on TD280s from area PSAP coordinator

878 2 Can't lace TG order without them
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9/20104-CHANGED PSAP 10 TO MATCH FCC PSAP
Placerville Police Department CA EL DORADO COMA 11/18/2003 N 07101/2005 2 REGISTRY10/4/04-Waiting on TD280s from area PSAP

7957
coordinator Can't place TG order without them

9/20104-CHANGED PSAP 10 TO MATCH FCC PSAP
Placerville Police Department CA EL DORADO COMA 11/18/2003 N 07101/2005 2 REGISTRY10/4/04-Waiting on TD280s from area PSAP

7957 2
coordinator Can't place TG order without them

879 Pleasant Hill Police De artment CA CONTRA COSTA 1 COMA 03/21/2003 Y 08/31/2004
879 Pleasant Hill Police De artment CA CONTRA COSTA 2 COMA 03/21/2003 Y 08/31/2004
880 Pleasanton Police De artment CA ALAMEDA 1 COMA 03/21/2003 N 03/01/2005 2 No cells route to this PSAP
880 Pleasanton Police De artment CA ALAMEDA 2 COMA 03/21/2003 N 03/01/2005 2 No cells route to this PSAP

Pomona Police Department CA LOS ANGELES COMA 01/05/2004 N 01/28/2005 2
8/10104-AII system tests complete, but drive testing can't

882 continue until 11/01/04, er PSAP re uest

Pomona Police Department CA LOS ANGELES COMA 01/05/2004 N 01/28/2005 2
8/10104-AII system tests complete, but drive testing can't

882 2 continue until 11/01/04, er PSAP re uest

883
Port Hueneme Police Department CA VENTURA COMA 05/1912004 N 08/01/2005 2,6 CRSS delay

883
Port Hueneme Police Department CA VENTURA

2
COMA 05/19/2004 N 08/01/2005 2,6 CRSS delay

884 Port Hueneme USN CA VENTURA 1 COMA 05/19/2004 N 08/01/2005 2,6 CRSS dela
884 Port Hueneme USN CA VENTURA 2 COMA 05/19/2004 N 08/01/2005 2,6 CRSS dela
885 Porterville Police De artment CA TULARE 1 COMA 09/15/2004 N 02/24/2005 9/27104-New Re uest for P1 & P2 on 9/15/04
885 Porterville Police De artment CA TULARE 2 COMA 09/15/2004 N 02/24/2005 9/27104-New Re uest for P1 & P2 on 9/15/04
886 Presidio Montere CA MONTEREY 1 COMA 09/15/2004 N 02/24/2005 10/4/04-New Re uest for P1 & P2 on 9/21/04
886 Presidio Montere CA MONTEREY 2 COMA 09/15/2004 N 02/24/2005 10/4/04-New Re uest for P1 & P2 on 9/21/04
889 Redlands Police De artment CA SAN BERNARDINO 1 COMA 05/19/2004 N 08/01/2005 2,6 CRSS dela
889 Redlands Police De artment CA SAN BERNARDINO 2 COMA 05/19/2004 N 08/01/2005 2,6 CRSS dela

Redondo Beach Fire Department
CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2 Testing contraints

890 Station #2
Redondo Beach Fire Department

CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2 Testing contraints
890 Station #2 2

891
Redondo Beach Police Department CA LOS ANGELES COMA 08/12/2002 Y 04/09/2004

891
CA LOS ANGELES

2
COMA 08/12/2002 Y 04/09/2004

892 CA SAN MATEO 1 COMA 03/21/2003 Y 08/19/2004
892 CA SAN MATEO 2 COMA 03/21/2003 Y 08/19/2004
893 CA FRESNO 1 COMA 09/15/2004 N 02/24/2005 9/27104-New Re uest for P1 & P2 on 9/15/04
893 CA FRESNO 2 COMA 09/15/2004 N 02/24/2005 9/27104-New Re uest for P1 & P2 on 9/15/04
895 CA SAN BERNARDINO 1 COMA 05/19/2004 N 08/01/2005 2,6 CRSS dela
895 CA SAN BERNARDINO 2 COMA 05/19/2004 N 08/01/2005 2,6 CRSS dela
898 CA KERN 1 COMA 09/15/2004 N 02/24/2005 10/4/04-New Re uest for P1 & P2 on 9/21/04
898 CA KERN 2 COMA 09/15/2004 N 02/24/2005 10/4/04-New Re uest for P1 & P2 on 9/21/04
899 CA SAN JOAQUIN 1 COMA 11/18/2003 N 07101/2005 2 CRSS dela
899 CA SAN JOAQUIN 2 COMA 11/18/2003 N 07101/2005 2 CRSS dela

Rocklin Police Department CA PLACER COMA 11/18/2003 N 07101/2005 2
10/4/04-Waiting on TD280s from area PSAP coordinator

902 Can't lace TG order without them

Rocklin Police Department CA PLACER COMA 11/18/2003 N 07101/2005 2
10/4/04-Waiting on TD280s from area PSAP coordinator

902 2 Can't lace TG order without them

Roseville Police Department CA PLACER COMA 11/18/2003 N 07101/2005 2
10/4/04-Waiting on TD280s from area PSAP coordinator

904 Can't lace TG order without them

Roseville Police Department CA PLACER COMA 11/18/2003 N 07101/2005 2
10/4/04-Waiting on TD280s from area PSAP coordinator

904 2 Can't place TG order without them
905 Sacramento Count Sheriff CA SACRAMENTO 1 COMA 11/18/2003 N 07101/2005 2 CRSS dela
905 Sacramento Count Sheriff CA SACRAMENTO 2 COMA 11/18/2003 N 07101/2005 2 CRSS dela
906 Sacramento Police De artment CA SACRAMENTO 1 COMA 11/18/2003 N 07101/2005 2 CRSS dela
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907
SACRAMENTO 11/18/2003 07/01/2005 2 CRSS delay

907
CA SACRAMENTO

2
COMA 11/18/2003 N 07/01/2005 2 CRSS delay

San Anselmo Police Department CA MARIN COMA 03/21/2003 N 02/01/2005 2,4
Originally had issues with P2 display Issues resolved and

908
working on implementation with agreed upon dates with PSAP,

San Anselmo Police Department CA MARIN COMA 03/21/2003 N 02/01/2005 2,4
Originally had Issues with P2 display Issues resolved and

908 2
working on Implementation with agreed upon dates with PSAP,

San Benito County Communications CA
SAN BENITO

COMA 09/15/2004 N 02/24/2005
9575 COUNTY

San Benito County Communications CA
SAN BENITO

COMA 09/15/2004 N 02/24/2005
9575 COUNTY 2
912 CA SAN BERNARDINO 1 COMA 05/19/2004 N 08/10/2005 2,6,
912 CA SAN BERNARDINO 2 COMA 05/19/2004 N 08/10/2005 2,6,

9599
CA SAN BERNARDINO COMA 05/19/2004 N 08/01/2005 2,6

9599
CA SAN BERNARDINO

2
COMA 05/19/2004 N 08/01/2005 2,6

9598
CA SAN BERNARDINO COMA 05/19/2004 N 08/01/2005 2,6

9598
CA SAN BERNARDINO

2
COMA 05/19/2004 N 08/01/2005 2,6

915
CA SAN BERNARDINO COMA 05/19/2004 N 08/10/2005 2,6, CRSS delay, Request mailed 6/28/04

915
CA SAN BERNARDINO

2
COMA 05/19/2004 N 08/10/2005 2,6, CRSS delay, Request mailed 6/28/04

918 CA SAN MATEO 1 COMA 03/21/2003 Y 08/18/2004
918 CA SAN MATEO 2 COMA 03/21/2003 y 08/18/2004
920 CA SAN MATEO 1 COMA 03/21/2003 y 09/15/2004
920 CA SAN MATEO 2 COMA 03/21/2003 y 09/15/2004
923 CA SAN DIEGO 1 COMA 07/16/2003 N 01/30/2005 2 10/4/04·New Re uest for P1 & P2 Line item add
923 CA SAN DIEGO 2 COMA 07/16/2003 N 01/30/2005 2 10/4/04·New Re uest for P1 & P2 Line item add
925 CA SAN DIEGO 1 COMA 07/16/2003 N 01/30/2005 2 10/4/04-New Re uestfor P1 & P2 Line item add
925 CA SAN DIEGO 2 COMA 07/16/2003 N 01/30/2005 2 10/4/04-New Re uest for P1 & P2 Line item add

San Dimas Sheriffs Station CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

926 continue until 11/01/04, er PSAP re uest

San Dimas Sheriffs Station CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

926 2 continue until 11/01/04, er PSAP re uest

San Fernando Police Department CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

927 continue until 11/01/04, er PSAP re uest

San Fernando Police Department CA LOS ANGELES COMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

927 2 continue until 11/01/04, er PSAP re uest
928 CA SAN FRANCISCO 1 COMA 08/23/2004 N 12/08/2005
928 CA SAN FRANCISCO 2 COMA 08/23/2004 N 12/08/2005
929 CA SAN FRANCISCO 1 COMA 08/23/2004 N 12/08/2005
929 CA SAN FRANCISCO 2 COMA 08/23/2004 N 12/08/2005
930 CA LOS ANGELES 1 COMA 08/12/2002 N 01/18/2005 2 Testin constraints
930 CA LOS ANGELES 2 COMA 08/12/2002 N 01/18/2005 2 Testin constraints
931 CA LOS ANGELES 1 COMA 08/12/2002 y 04/13/2004
931 CA LOS ANGELES 2 COMA 08/12/2002 y 04/13/2004

933
CA SAN JOAQUIN COMA 11/18/2003 N 07/01/2005 2 CRSS delay

933
CA SAN JOAQUIN

2
COMA 11/18/2003 N 07/01/2005 2 CRSS delay

935 CA SANTA CLARA 1 COMA 12/07/2004 N 06/08/2005
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937
SAN LUIS OBISPO CDMA 09/15/2004 N 02/24/2005 9/27/04·New Request for P1 & P2 on 9/15/04

937 CA SAN LUIS OBISPO
2

CDMA 09/15/2004 N 02/24/2005 9/27/04-New Request for P1 & P2 on 9/15/04

938
San Luis Obispo Police Department CA SAN LUIS OBISPO CDMA 09/15/2004 N 02/24/2005 9/27/04-New Request for P1 & P2 on 9/15/04

938
San Luis Obispo Police Department CA SAN LUIS OBISPO

2
CDMA 09/15/2004 N 02/24/2005 9/27/04-New Request for P1 & P2 on 9/15/04

San Marino Police Department CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

939 continue until 11/01/04, er PSAP re uest

San Marino Police Department CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

939 2 continue until 11/01/04, er PSAP re uest

San Mateo County Public Safety
Originally had issues with P2 display Issues resolved and

CA SAN MATEO CDMA 03/21/2003 N 03/01/2005 2,4 working on implementation with agreed upon dates with
940

Communications
PSAP.

San Mateo County Public Safety
Originally had issues with P2 display Issues resolved and

Communications CA SAN MATEO CDMA 03/21/2003 N 03/01/2005 2,4 working on implementation with agreed upon dates with
940 2 PSAP.

Originally had issues with P2 display Issues resolved and
San Rafael Police Department CA MARIN CDMA 03/21/2003 N 02/01/2005 2,4 working on implementation with agreed upon dates with

944 PSAP.
Originally had issues with P2 display Issues resolved and

San Rafael Police Department CA MARIN CDMA 03/21/2003 N 02/01/2005 2,4 working on implementation with agreed upon dates with
944 2 PSAP.
946 CA FRESNO 1 CDMA 09/15/2004 N 02/24/2005 9/27/04-New Re uest for P1 & P2 on 9115/04
946 CA FRESNO 2 CDMA 09/15/2004 N 02/24/2005 9/27/04-New Re uest for P1 & P2 on 9/15/04
948 CA ORANGE 1 CDMA 05/19/2004 N 08/01/2005 2,6 CRSS dela
948 CA ORANGE 2 CDMA 05/19/2004 N 08/01/2005 2,6 CRSS dela

950
CA SANTA BARBARA CDMA 05/19/2004 N 08/01/2005 2,6 CRSS delay

950
CA SANTA BARBARA

2
CDMA 05/19/2004 N 08/01/2005 2,6 CRSS delay

951
Santa Barbara Police Department CA SANTA BARBARA CDMA 05/19/2004 N 08/01/2005 2,6, CRSS delay, Request mailed 6/28/04

951
Santa Barbara Police Department CA SANTA BARBARA

2
CDMA 05/19/2004 N 08/01/2005 2,6, CRSS delay, Request mailed 6/28/04

952
Santa Clara County Communications CA SANTA CLARA CDMA 03/21/2003 Y 11/11/2004

952
Santa Clara County Communications CA SANTA CLARA

2
CDMA 03/21/2003 Y 11/11/2004

954 Santa Clara Police De artment CA SANTA CLARA 1 CDMA 03/21/2003 Y 11/11/2004
954 Santa Clara Police De artment CA SANTA CLARA 2 CDMA 03/21/2003 Y 11/11/2004

955
Santa Clarita Valley Sheriffs Station CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2

955
Santa Clarita Valley Sheriffs Station CA LOS ANGELES

2
CDMA 08/12/2002 N 01/18/2005 2

Santa Cruz Consolidated Emergency
CA SANTA CRUZ CDMA 09/15/2004 N 02/24/2005 9/27/04-New Request for P1 & P2 on 9/15/04

956 Center
Santa Cruz Consolidated Emergency

CA SANTA CRUZ CDMA 09/15/2004 N 02/24/2005 9/27/04-New Request for P1 & P2 on 9/15/04
956 Center 2
958 Santa Maria Police De artment CA SANTA BARBARA 1 CDMA 05/19/2004 N 08/01/2005 2,6 CRSS dela
958 Santa Maria Police De artment CA SANTA BARBARA 2 CDMA 05/19/2004 N 08/01/2005 2,6 CRSS dela

Santa Monica Fire Department CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

959 continue until 11/01/04, er PSAP re uest

Santa Monica Fire Department CA LOS ANGELES CDMA 08/12/2002 N 01/18/2005 2
8/10/04-AII system tests complete, but drive testing can't

959 2 continue until 11/01/04, er PSAP re uest
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